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List of Important Dates: 

1 Name of Work: 
Construction of a Commercial Complex at Polo, 

Shillong, East Khasi Hills District, Meghalaya 

2 Tender Fee (Non-Refundable) Rs. 15,000 (Rupees Fifteen Thousand only) 

3 Tender Security Amount (EMD) Rs. 75,00,000 (Rupees Seventy Five Lakhs only) 

4 Completion Period for construction 24 Months 

5 Date of Issue of Notice Inviting Bid 14.02.2020 

6 
Period and Site for downloading of 

Bidding Documents 

From 14.02.2020 at 10.00 Hrs to 12.03.2020 at 

15.00 hrs 

Website: http://http://megurban.gov.in 

http://meghalaya.gov.in/megportal/tender  

7 Last date of seeking clarifications 21.02.2020 (up to 18:00 Hrs.) 

8 Pre-bid Conference 

Date: 25.02.2020 

Time: 11:00 Hrs 

Venue: Conference Hall, 

Office of the Shillong Smart City Limited 

House No. C/B-037, Top Floor,  

Centre Nongrim Hills, Near JJ Cables,  

East Khasi Hills District, Meghalaya - 793003   

9 Uploading replies to Pre-bid queries 28.02.2020 

10 Deadline for Receiving Bids 
Date: 12.03.2020  

Time: 1500 hrs 

11 
Time and Date for opening Technical 

Bid/Bids 

Date: 12.03.2020  

Time: 1530 hrs 

12 
Date of opening of Financial Bid (of 

technically qualified bidders only) 
To be notified 

13 Place of opening of Technical bids 

Conference Hall, 

Office of the Shillong Smart City Limited 

House No. C/B-037, Top Floor,  

Centre Nongrim Hills, Near JJ Cables,  

East Khasi Hills District, Meghalaya - 793003   

14 Last Date of Bid Validity 180 days from the last date of submission of bid 

15 Officer Inviting Bids 
Chief Executive Officer (CEO), Shillong Smart 

City Limited (SSCL) 

Note: If the date of submission of tenders happens to be a public holiday for the Employer, Tenders 
will be received and opened on the next working day at the same venue and time. Bidders are 
requested to check the website(s) for regular updates.  

http://http/megurban.gov.in;%20http:/meghalaya.gov.in/megportal/tender;meghalaya.nic.in;meghalayatenders.gov.in
http://http/megurban.gov.in;%20http:/meghalaya.gov.in/megportal/tender;meghalaya.nic.in;meghalayatenders.gov.in
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NOTICE INVITING TENDER  
SHILLONG SMART CITY LIMITED 

 
NIT: SSCL/Tender/2020-21/MEG-SHI-022   Dated: 14.02.2020 

1. The Chief Executive Officer (CEO), Shillong Smart City Limited (SSCL) invites Bids for the 
following works: 

Tender No. 
Name of the 

Work 

Approx. 
Estimated 

project 
Cost (Rs 
in Lakhs) 

Tender Fee 
(non-

refundable) 
Rs. 

Earnest 
Money 
Deposit 

(Rs in 
Lakhs) 

Period of 
Completion 

Defect 
Liability 
Period 

SSCL/Tender/2020-
21/MEG-SHI-022 

Construction of 
a Commercial 
Complex at 
Polo, Shillong, 
East Khasi Hills 
District, 
Meghalaya 

7,500.00 15,000.00 75.00  

Twenty-Four (24) 
Calendar Months 

(including 
monsoon period) 
for construction 
from the date of 
issue of Notice to 

Proceed 

365 
Days 

2. Bidding Documents can be downloaded from 14.02.2020 at 10:00 Hrs. to 12.03.2020 
at 15:00 Hrs. from the following websites: http://megurban.gov.in or 
http://meghalaya.gov.in/megportal/tender   

3. Bidders are requested to submit the Tender Fee in the form of DD and Earnest 
Money Deposit (EMD) in the form of DD/FDR/BG in the favour of Chief Executive 
Officer, Shillong Smart City Limited (SSCL), Shillong. 

4. The deadline of bid-submission (hard copy submission only) is 15:00 Hrs. on 
12.03.2020.  

5. For more details contact Chief Executive Officer, Shillong Smart City Limited (SSCL), 
House No. C/B-037, Top Floor, Centre Nongrim Hills, Near JJ Cables, East Khasi Hills 
District, Meghalaya – 793003, Contact No. +91-9650620576  and through email at 
shillongsmartcitylimited@gmail.com  

 

  
 Chief Executive Officer, 
 Shillong Smart City Limited 

http://megurban.gov.in/
http://meghalaya.gov.in/megportal/tender
mailto:shillongsmartcitylimited@gmail.com
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DOCUMENT CHECKLIST 

 

SN DOCUMENTS 

1 Tender Fee in the form of DD 

2 Earnest Money Deposit (EMD) in the form of DD/FDR/BG in prescribed format 

3 
Power of Attorney (PoA), MoU between the members of Joint Venture or 

Consortium or Association 

4 

All pages of following documents signed, sealed and enclosed with Technical Bid: 

i. Notice Inviting Tender 

ii. Bid Document 

iii. Latest Corrigendum 

iv. Pre-bid Minutes 

v. Addendum (if any) 

5 

Tech Form 1: Letter of Technical Bid 

Tech Form 2: Bidders Information Sheet 

Tech Form 2A: JV Agreement  

Tech Form 2B: Power of Attorney 

Tech Form 3: Financial Capacity 

Tech Form 4: Average Annual Construction Turnover 

Tech Form 4A: Availability of Financial Resources 

Tech Form 4B: Evidence of access to or availability of credit facilities 

Tech Form 5: Current Contract Commitments / Works in Hand  

Tech Form 6: Bidding Capacity Information & Declaration 

Tech Form 7: General Construction Experience 

Tech Form 7A: Specific Construction Experience 

Tech Form 8A: Site Organization 

Tech Form 8B: Method Statement 

Tech Form 8C: Mobilization Schedule 

Tech Form 8D: Work Plan and Construction Schedule 

Tech Form 8E: Equipment 

Tech Form 8F: Personnel 

Tech Form 8F(i): Resume of Proposed Personnel 

Tech Form 9: Pending Litigations 

Tech Form 10: Format for Declaration by the bidder for not being Blacklisted / 

Debarred 

Tech Form 11: Declaration and Format for Integrity Pact 

Fin Form 1: Letter of Financial Bid (to be submitted in Financial Bid Envelope) 

6 All pages of the Technical & Financial bids are to be signed and sealed 
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

Clause A. General Clause D. Submission of Bids 

1 Scope of Bid 20 Deadline for Submission of Bids 

2 Source of Funds 21 Late Bids 

3 Eligible Bidders 22 
Modification & withdrawal of 

tenders 

4 Qualification of the Bidder E. Bid Opening 

5 One Bid per Bidder 23 Bid Opening 

6 Cost of Bidding 24 Process to be Confidential 

7 Site Visit 25 
Clarification of Bids and 

Contracting the Employer 

B. Bidding Documents and Evaluation 26 
Examination of bids and 

Determination of Responsiveness 

8 Content of Bidding Documents 27 Correction of Errors 

9 
Clarification of Bidding 

Documents 
28 Evaluation and Comparison of Bids 

10 
Amendment of Bidding 

Documents 
29 Price Preference 

C. Preparation of Bids F. Award of Contract 

11 Language of Bid 30 Award Criteria 

12 Documents Comprising the Bid 31 
Employer’s Right to accept any  

Bid and to Reject any or all Bids 

13 Bid Prices 32 Notification of Award 

14 Currencies of Bid and Document 33 Performance Security 

15 Bid Validity 34 Advances 

16 Earnest Money 35 Corrupt or Fraudulent Practices 

17 Alternative Proposals by Bidders   

18 Format and Signing of Bid   

19 Sealing and Marking of Bids   
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INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

1. Scope of Bid 

1.1. The Employer as defined in the Appendix to ITB invites bids for the 

Construction of a Commercial Complex at Polo, Shillong, East Khasi Hills 

District, Meghalaya as described in these documents and referred to as “the 

works”. The name and identification number of the works is provided in the 

Appendix to ITB. The bidders are required to submit bids for all of the works 

detailed in the table given in the Notice Inviting Tender. 

1.2. The successful Bidder will be expected to complete the Works by the Intended 

Completion Date specified in the Part I General Conditions of Contract. 

1.3. Throughout these documents, the terms “bid” and “tender” and their 

derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are 

synonymous. 

2. Source of Funds 

2.1. The Shillong Smart City Ltd. as defined in the Appendix to ITB has decided to 
undertake the works of construction of a Commercial Complex at Polo, 
Shillong. 

2.2. The funding will be as per the Smart City Mission Guidelines. 

3. Eligible Bidders 

3.1. A Bidder may be a private Entity, government-owned Entity or, where 
permitted in the Bidding Document, any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the form 
of a Joint Venture [JV], Consortium or Association. 

3.2. This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 

3.3. Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices by the Central Government, the State Government or any 
Public Sector Undertaking, Autonomous Body, Authority, Agency by whatever 
name called under the Central Government, any State Government, Union 
Territory or Urban Local Body. 

3.4. Any bidder who has been convicted by a court of law for criminal activities 
including but not limited to organized crime or gangster activities or Mafia or 
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Goonda or Anti-social activity in the last 5 years (till the date of NIT) is not 
eligible to bid. If it is established that any bidder has been convicted by a court 
of law, his bid shall be automatically cancelled. 

3.5. The bidder has to produce Solvency Certificate issued by his banker 
(nationalized bank or scheduled commercial bank).  

4. Qualification of the Bidder 

4.1. All bidders shall provide in Section 3, Forms of Bid and Qualification 
information, a preliminary description of the proposed work method and 
schedule, including drawings and charts, as necessary. 

4.2. All bidders shall include the following information and documents with their 
bids in Section 3, Qualification Information unless otherwise stated in the 
Appendix to ITB: 

a. Copies of original documents defining the constitution (MoA and AoA for 

companies registered under the Companies Act) or legal status, place of 

registration, and principal place of business; written power of attorney of 

the signatory of the Bid to commit the Bid; 

b. Total monetary value of civil construction works performed for each of the 

last seven years; 

c. Experience in works of a similar nature i.e. building construction works (with 

all utilities/services such as water supply, sewerage including Sewage 

Treatment Plant, other plumbing works, HVAC, internal and external 

electrical works, etc.) completed and size for each of the works in last seven 

years, and details of works in progress including the ones that are 90% 

completed (with supporting proof as specified in the Bidding Document) or 

contractually committed with certificates from the concerned officer of the 

rank of Executive Engineer or equivalent; 

d. Evidence of ownership of major items of construction equipment named in 

Clause 4.4 (c)(i) of ITB or evidence of arrangement of possessing them on 

hire/lease/buying as defined therein. 

e. Details of the technical personnel proposed to be employed for the Contract 

having the qualifications defined in Clause 4.4(c)(ii) of ITB for the 

construction. 

f. Reports on the financial standing of the Bidder, such as profit and loss 

statements and auditor's reports for the past three years; 

g. An undertaking that the bidder will be able to invest a minimum amount of 

up to the percentage (defined in the Appendix to ITB) of the contract price 

of works, during the implementation of the works; 
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h. Evidence of access to line(s) of credit and availability of other financial 

resources/ facilities (10 percent of the contract value) certified by banker 

(the certificate being not more than 3 months old). 

i. Authority for the Employer to seek references from the Bidder's bankers; 

j. Information regarding any litigation or arbitration during the last seven 

years in which the Bidder is involved, the parties concerned, the disputed 

amount, and the matter; 

k. The proposed methodology and program of construction, backed with 

equipment and material planning and deployment, duly supported with 

broad calculations and Quality Management Plan proposed to be adopted, 

justifying their capability of execution and completion of the work as per 

technical specifications and within the stipulated period of completion. 

4.3. Bids from Joint Venture (JV) or Consortium or Association are allowed. 

a. In the case of a JV or Consortium or Association, all members shall be 

jointly and severally liable for the execution of the Contract in accordance 

with the Contract terms. However, the prime responsibility and 

accountability will rest on the lead partner.  

b. The JV or Consortium or Association shall authorize (through Power of 

Attorney) the lead partner to conduct all business for and on behalf of any 

and all the members of the JV or Consortium or Association during the 

bidding process and, in the event the JV is awarded the Contract, during 

contract execution. The maximum number of members in a JV or 

Consortium or Association are 2 (Two), (i.e. the lead partner plus one 

member) and the share of the lead member in the JV or Consortium or 

Association shall not be less than 50%. Further, the lead partner shall meet 

not less than 75% of all the qualifying criteria. 

c. All payments will be made to the lead partner only.  

4.4. Qualifications: 

a. To qualify for award of the Contract, each bidder should have: 

i. Experience of having successfully completed similar works during last 7 
years ending last day of month previous to the one in which 
applications are invited should be either of the following:  

Three similar1 completed works2 costing not less than the amount equal 
to 40% of the estimated cost. 

                                                 
1 “Similar works” will mean building construction works with all utilities/services such as water supply, 
sewerage including Sewage Treatment Plant, other plumbing works, HVAC, internal and external electrical 
works, etc. 
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Or 
Two similar completed works costing not less than the amount equal to 
50% of the estimated cost. 

Or 
One similar completed works costing not less than the amount equal to 
80% of the estimated cost. 
 
Note: In case the similar completed works of the bidders happen to be 
completed in a JV or Consortium or Association, then the extent of 
works proportionate to the participation of the bidder in that JV or 
Consortium or Association will be considered. 
 

ii. Average annual financial turnover from construction works should be at 
least 50% of the estimated cost during last 3 financial years ending on 
31st March of the previous financial year to be supported by certificate 
by Chartered Accountant and Audited Annual Accounts for the said 
period. 

iii. The Net Worth3 of the Bidder should be positive ending on 31st March 
of the previous financial year. Certificate to this effect issued by 
registered statutory Chartered Accountant should be submitted along 
with the bid. 

b. Each bidder must produce: 

i. Certificate of incorporation /registration, PAN Card, GST registration 
certificate of the firm; 

ii. An affidavit that the information furnished with the bid documents is 
correct in all respects; and 

iii. Such other certificates as defined in the Appendix to ITB. Failure to 
produce the certificates shall make the bid non-responsive. 

c. Each bidder must demonstrate: 

i. Availability for construction work, of the owned, key 
equipment/machinery for construction of works and laboratory 
equipment required for to perform mandatory tests as specified in the 
Appendix to ITB. 

ii. Availability for construction work of technical personnel as stated in the 
Appendix to ITB. 

                                                                                                                                                        
2 Only those works will be considered as “completed”, for which either Completion Certificate has been issued 
by the concerned Competent Authority clearly indicating completion of similar works till last day of month 
previous to the one in which applications are invited or 90% of the works are completed provided proof of 
receipt of payment and a certificate from the concerned Employer to this effect is produced 
3 Net worth is the difference between total assets and liabilities. 
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iii. Credit facilities, net of other contractual commitments and exclusive of 
any advance payments which may be made under the Contract, of not 
less than the amount specified in the Appendix to ITB; 

d. The bidder must not have in his employment:  

i. The near relation (defined as first blood relations, and their spouses, of 
the bidder or the bidder’s spouse) of persons listed in Appendix to ITB. 

ii. Without Government permission, any person who retired as gazetted 
officer within the last two years of the rank and from the departments 
listed in the Appendix to ITB. 

e. Bids submitted by a JV or Consortium or Association shall include a copy of 
the Joint Venture Agreement entered into by all members. Alternatively, a 
letter of intent to execute a JV Agreement in the event of a successful bid 
shall be signed by all members and submitted with the bid, together with a 
copy of the proposed Agreement. 

f. The bidder must demonstrate having experience and resources sufficient to 
meet the aggregate of the qualifying criteria. 

4.5. Experience of works undertaken as sub-Contractor shall not be taken into 
account in determining the bidder’s compliance with the qualifying criteria.  

4.6. Bidders (JV put together) who meet the minimum qualification criteria will be 
qualified only if their available bid capacity for construction work is equal to or 
more than the total bid value. The available bid capacity will be calculated as 
under: 

Assessed Available Bid capacity = (A*N*M - B) 

Where, 

A = Maximum value of civil engineering works executed in any one year during 
the last seven years (updated to the price level of the last year at the rate of 8 
percent a year) taking into account the completed as well as works in progress. 
 
N = Number of years prescribed for completion of the works for which bids are 
invited (period up to 6 months to be taken as half-year and more than 6 
months as one year). M = 2.5 
 
B = Value, at the current price level, of existing commitments and on-going 
works to be completed during the period of completion of the works for which 
bids are invited. 

Note: 
 
i. The statements showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each 
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of the works listed should be countersigned by the Engineer in charge, 
not below the rank of an Executive Engineer or equivalent. 

 
ii. In the case of a JV or Consortium or Association, the above formula will 

be applied to each member to the extent of the proposed participation in 
the JV or Consortium or Association. If the proposed % participation is not 
mentioned then equal participation will be assumed. 

 
Example for calculation of bid capacity in case of JV or Consortium or Association 
 
Suppose there are ‘P’ and ‘Q’ members of the JV or Consortium or Association with 
their participation as 70% and 30% respectively and available bid capacity of these 
members as per above formula individually works out ‘X’ and ‘Y’ respectively, then 
Bid Capacity of the JV or Consortium or Association shall be as under: 
 
Bid Capacity of the JV or Consortium or Association = 0.7X + 0.3Y 

 

4.7. Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have: 

 

a. Made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification 
requirements; and/or 

b. Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion or financial failures 
etc. 

c. Participated in the previous bidding for the same work and had quoted 
unreasonably high or low bid prices and could not furnish rational 
justification for it to the Employer. 

5. One Bid per Bidder 

5.1. Each bidder, either as a single applicant or as partner of any JV or Consortium 
or Association, shall submit only one bid for the work. A Bidder who submits 
more than one Bid will cause the bids with the Bidder's participation to be 
disqualified. 

6. Cost of Bidding 

6.1. The Bidder shall bear all costs associated with the preparation and submission 
of his Bid, and the Employer will, in no case, be responsible or liable for those 
costs. 

7. Site Visits 

7.1. The Bidder, at his own cost, responsibility and risk, is encouraged to visit, 
examine and familiarize himself with the Site of Works and its surroundings 
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including source of construction materials and obtain all information that may 
be necessary for preparing the Bid and entering into a contract for 
construction of the Works. The costs of visiting the Site shall be at the Bidder's 
own expense. He may contact the person as given in the Appendix to ITB. 

B. Bidding Documents 

8. Content of Bidding Documents 

8.1. The set of bidding documents comprises the documents listed below, and 
addenda issued in accordance with Clause 10 of ITB. 

1. Notice Inviting Tender 

2. Instructions to Bidders 

3. Qualification Information 

4. Conditions of Contract (Part I General Conditions of Contract, and Contract 

Data; Part II Special Conditions of Contract) 

5. Scope of Work and Technical Specifications 

6. Drawings 

7. Bill of Quantities 

8. Form of Bid 

9. Form of Acceptance 

10. Form of Agreement 

11. Issue of Notice to Proceed with the Work 

12. Form of Unconditional Bank Guarantee. 

8.2. The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, bill of quantities and drawings in the Bid 
Document. Failure to comply with the requirements of Bid Documents shall be 
at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not 
substantially responsive to the requirements of the Bid Documents, shall be 
liable for rejection. 

9. Clarification of Bidding Documents 

9.1. The bidder or his authorized representative is invited to attend a pre-bid 
meeting which will take place and time mentioned in the section titled 
“Important Dates”. 

9.2. The purpose of the meeting will be to clarify issues and to answer questions on 
any matter that may be raised at that stage. 

9.3. The bidder is required to submit any questions in writing through email 
specified in the NIT not later than two days before the date of the pre-bid 
meeting.   
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9.4. The clarifications/queries raised by the bidders after the pre-bid meeting date 
and time shall not be entertained and the Employer is not liable to reply for 
those queries. 

9.5. Minutes of the pre-bid meeting, including the text of the questions/queries 
raised (without identifying the source of enquiry) and the responses given will 
be uploaded on the websites/web portals specified in the Bidding Document 
only. In addition to this any addendum or corrigendum shall be uploaded on 
the said websites/web portals only. It is the responsibility of the bidder to 
update themselves and regular check of the websites/web portals. The 
Employer shall not be held responsible for any delay in viewing the 
websites/web portals by the bidders. 

9.6. Non-attendance at the pre-bid meeting will not be a cause for disqualification 
of a bidder. 

10. Amendment of Bidding Documents 

10.1. Before the deadline for submission of bids, the Employer may modify the 
bidding documents by issuing corrigenda/addenda. 

10.2. Any corrigendum or addendum thus issued shall be part of the bidding 
documents. The same shall be uploaded on the websites/web portals specified 
in the Bidding Document and no other communication will be made by the 
Employer to any bidder. 

10.3. To give prospective bidders reasonable time in which to take an addendum 
into account in preparing their bids, the Employer shall extend, as necessary, 
the deadline for submission of bids, in accordance with Clause 20.4 of ITB. 

C. Preparation of Bids 

11. Language of Bid 

11.1. All documents relating to the Bid shall be in the language specified in the 
Appendix to ITB. 

12. Documents Comprising the Bid 

12.1. The Bid submitted by the Bidder shall be in two separate parts: 

Part I This shall be named Technical Bid to be placed in a sealed envelope as 
per procedure specified in Clause 19 and shall comprise of: 

i. The Demand Draft for the Tender Fee placed in a separate cover, 
marked “Tender Fee”; 

ii. DD/BG/FDR for the Earnest Money in a separate cover marked “Earnest 
Money”; 
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iii. Authorized Address and contact details of the bidder having the 
following information: Address of communication: Telephone No.(s): 
Office telephone no.: Mobile No.: Facsimile (Fax) No.: Electronic Mail 
Identification (E-mail ID). 

iv. Qualification information, supporting documents, affidavit and 
undertaking as specified in Clause 4 of ITB. 

v. Undertaking that the bid shall remain valid for the period specified in 
clause 15.1 of ITB. 

vi. Any other information/documents required to be completed and 
submitted by bidders, as specified in the Appendix to ITB, and 

vii. An affidavit affirming that information that has been furnished by the 
bidder in the bidding document is correct to the best of his knowledge 
and belief. 

viii. Power of Attorney by the firm in favour of the authorised signatory for 
submitting the bid; In case of JV or Consortium or Association, Power of 
Attorney by the JV firm in favour of the lead partner authorising the 
lead partner for submitting the bid.  

ix. MoU for JV or Consortium or Agreement, if applicable, as per the 
prescribed format. 

x. The Technical Bid shall not include any financial information. 

Part II. It shall be named Financial Bid to be placed in a sealed envelope as per 
procedure specified in Clause 19 and shall comprise of: 

i. Form of Bid as specified in Section 7; 

ii. Priced Bill of Quantities for items specified in Section 8; 

12.2. Each part shall be separately sealed and marked in accordance with Sealing 
and Marking instructions in clause 19 of ITB. 

12.3. The following documents, which are not submitted with the bid, will be 
deemed to be part of the bid. 

SECTION PARTICULARS 

  

1. Notice inviting Tender 

2. Instruction to the Bidders 
3. Conditions of Contract 

4. Contract Data 
5. Scope of Work and Technical Specifications 
6. Drawings 
7. Bill of Quantities 

13. Bid Prices 
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13.1. The Contract shall be for the whole Works (Including 1 year of DLP), as 
described in Clause 1.1 of ITB, based on the priced Bill of Quantities submitted 
by the Bidder. 

13.2. The bidder shall fill in rates and prices and line item total (both in figures and 
words) for all items of the Works described in the Bill of Quantities along with 
total tender price (both in figures and words). Items for which no rate or price 
is entered by the bidder will not be paid for by the Employer when executed 
and shall be deemed covered by the other rates and prices in the Bill of 
Quantities. Corrections, if any, shall be made by crossing out, initialling, dating 
and rewriting. 

13.3. All duties, applicable taxes (other than GST), and other levies payable, third-
party inspections (TPI) fees or charges etc. by the Contractor under the 
contract, or for any other charges as cause, shall be included in the rates, 
prices and total Tender Price submitted by the bidder. The GST shall be paid 
separately as per applicable rates. 

13.4. The rates and prices quoted by the bidder shall be fixed for the duration of the 
Contract and shall not be subject to adjustment on any account.  

14. Currencies of Bid 

14.1. The prices shall be quoted by the bidder entirely in Indian Rupees. 

15. Bid Validity 

15.1. Bids shall remain valid for a period of 180 days (one hundred and eighty days) 
after the deadline date for bid submission specified in Clause 20 of ITB. A bid 
valid for a shorter period shall be rejected by the Employer as non-responsive. 

15.2. In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period. The request and the bidders’ responses shall be 
made in writing. A bidder may refuse the request without forfeiting his Earnest 
Money. A bidder agreeing to the request will not be required or permitted to 
modify his bid but will be required to extend the validity of his bid and earnest 
money for a period of the extension, and in compliance with Clause 16 of ITB in 
all respects. 

16. Earnest Money 

16.1. The Bidder shall furnish, as part of the Bid, Earnest Money of the amount 
specified in the Appendix to ITB. 

16.2. The Earnest Money shall, at the Bidder’s option, be in the form of DD/FDR/BG 
of a nationalized bank or scheduled commercial bank, in favour of the name 
given in the Appendix to ITB. The DD/FDR/BG shall be valid for 180 days from 
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the last date of receipt of bids. Other forms of Earnest Money acceptable to 
the Employer are stated in the Appendix to ITB. 

16.3. Any bid not accompanied by an acceptable Earnest Money, unless exempted in 
terms given in the Appendix to ITB, shall be rejected by the Employer as non-
responsive. 

16.4. The Earnest Money of unsuccessful bidders will be returned within 28 days of 
the end of the Bid validity period specified in Clause 15.1 of ITB. 

16.5. The Earnest Money of the successful Bidder will be discharged when the Bidder 
has signed the Agreement and furnished the required Performance Security or 
the same will be adjusted with performance security amount. 

16.6. The Earnest Money may be forfeited: 

a. if the Bidder withdraws the Bid after bid opening (technical bid) during the 
period of Bid validity; 

b. in the case of a successful Bidder, if the Bidder fails within the specified 
time limit to 

i. sign the Agreement; and/or 
ii. Furnish the required Performance Security. 

17. Alternative Proposals by Bidders 

17.1. Bidders shall submit offers that comply with the requirements of the bidding 
documents, including the Bill of Quantities and the basic technical design as 
indicated in the drawings and specifications. Alternative proposals will be 
rejected as non-responsive. 

18. Format and Signing of Bid 

18.1. All pages of the Technical and Financial Bid shall be duly signed and sealed by 
the Bidder or authorized signatory on behalf of the Bidder. This authorization 
shall consist of a written confirmation as specified in the Bidding Document 
and shall be attached to the Bid.  
 

18.2. The bid shall contain no alterations or additions, except those to comply with 
instructions issued by the Employer, or as necessary to correct errors made by 
the bidder, in which case such corrections shall be initialled by the person 
signing the Tender. 

19. Sealing and Marking of Bids 

19.1. The bidder shall sign and seal every page of the Bid.  

19.2. If every page is not signed and sealed, the Bids may be liable for rejection. 
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19.3. The original Bids (Technical Bid and Financial Bid) shall be prepared in indelible 
ink. Any corrections must be initialed by the person or persons who have been 
duly authorized. 

19.4. Technical Bid, including original and one copy shall be placed in a sealed 
envelope clearly marked “Technical Bid,” and the original Financial Bid in a 
sealed envelope clearly marked “Financial Bid” and warning: “Do not open 
with the Technical Proposal.” Technical (Original & One Copy) and Financial 
(Original) envelopes shall be placed into an outer envelope and sealed. This 
outer envelope shall bear the title “Technical and Financial Proposal”, sealed 
and clearly showing the name of the assignment and the submission address. 

19.5. In the event of any discrepancy between the original and the copy of Technical 
Proposal, the original shall prevail. 

19.6. Any financial bid received in any other form apart from the above shall make 
the Bid liable for rejection.  

D. Submission of Bids 

20. Deadline for Submission of Bids 

20.1. Bids consisting of one (1) original plus one (1) copy of Technical Proposal and 
one (1) Original Financial Proposal must be submitted in sealed envelope in the 
Tender Box maintained at the addressed and on or before the date and time as 
specified in the NIT. 

20.2. The Envelope must indicate the name and address of the Bidder to enable the 
Bid to be returned unopened in case it is declared as received after the due 
date and time or otherwise unacceptable. 

20.3. Complete Bids (including Technical and Financial) must be received by the 
Employer not later than the date and time indicated in the Appendix to ITB. In 
the event of the specified date for the submission of bids being declared a 
holiday for the Employer, the Bids will be received up to the specified time on 
the next working day. 

20.4. The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10.3 of ITB, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original 
deadline will then be subject to the new deadline. 

21. Late Bids 

21.1. The Bidders shall not be allowed to submit the Bids after the date & time of 
deadline for submission of Bids. 

22. Withdrawal, Substitution and Modification of Tender 
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22.1. A Bidder may withdraw, substitute or modify its Tender only before the last 
date of submission.  

22.2. A written Withdrawal/Substitutions/Modifications etc. Notice, duly signed by 
the Bidder or his authorized representative and shall include a copy of the 
authorization. The corresponding Withdrawal, Substitution or Modification of 
the Tender must accompany the respective written Notice.  

22.3. All Notices must be received by the Employer prior to the deadline specified 
for submission of Tender in accordance with Clause 20 of the ITB. 

22.4. No Withdrawal and/or Substitution and/or Modification are permitted after 
submission of the Tender.  

22.5. Withdrawal, Substitution or modification of a Tender between the deadline for 
submission of Tender and the expiration of the original period of Tender 
validity specified in Clause 15.1 above or as extended pursuant to Clause 15.2 
may result in the forfeiture of the Earnest Money Deposit pursuant to Clause 
16 of ITB. 

E. Bid Opening and Evaluation 

23. Bid Opening 

23.1. The Employer will open the Technical Bids of all the Tenders received (except 
those received late or withdrawn), including modifications made pursuant to 
Clause 22, in the presence of the bidders or their representatives who choose 
to attend at the date, time and the place specified in respective Clause(s). In 
the event of the specified date of Tender opening being declared a holiday for 
the Employer, the Tenders will be opened at the appointed time and location 
on the next working day. 

23.2. Bids which have been “WITHDRAWN” through notice of withdrawal (pursuant 
to Clause 22 above) shall be read out first. 

23.3. The bidder’s names, the presence or absence of Tender Fee, Earnest Money 
Deposit (amount, format and validity), the submission of qualification 
information and such other information as the Employer may consider 
appropriate will be announced by the Employer at the opening. Late and 
withdrawn Tenders will not be opened. 

23.4. The Employer shall prepare minutes of the Tender opening, including the 
information disclosed to those present in accordance with Clause 23.3. 

23.5. The Employer will evaluate and determine whether each tender (a) meets the 
eligibility criteria defined in ITB Clause 3; (b) is accompanied by the required 
Tender Fee and Earnest Money Deposit as per stipulations in ITB Clause 16 and 
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(c) meets the minimum qualification criteria stipulated in ITB Clause 3. The 
Employer will draw out a list of qualified Tenderers. 

23.6. Financial Bids shall be kept unopened until the time of opening of the Financial 
Bids. The date, time, and location of opening of the Financial Bids shall be 
intimated to the bidders who are found qualified. In the event of the specified 
date being declared a holiday for the Employer, the bids will be opened at the 
appointed time and location on the next working day in presence of the 
Bidders who may choose to attend the opening of financial bids. 

23.7. At the time of the opening of the “Financial Bid”, only those bids found 
responsive and technically qualified will be opened. The remaining bids will not 
be opened. The responsive bidders’ names, the Bid prices, the total amount of 
each bid, and such other details as the Employer may consider appropriate will 
be announced by the Employer at the time of bid opening. Any Bid price, which 
is not read out and recorded, will not be taken into account in Bid Evaluation. 

23.8. The Employer shall prepare the minutes of the opening of the Financial Bids. 

24. Process to be Confidential 

24.1. Information relating to the examination, clarification, evaluation, and 
comparison of Tenders and recommendations for the award of a contract shall 
not be disclosed to bidders or any other persons not officially concerned with 
such process until the award to the successful bidder has been announced. Any 
effort by a bidder to influence the Employer's processing of Tenders or award 
decisions may result in the rejection of his Tender. 

25. Clarification of Bids and Contacting the Employer 

25.1. To assist in the examination and evaluation of Tenders, the Employer may, at 
his discretion, ask any bidder for clarification of his Technical Bid. The request 
for clarification and the response shall be in writing (letter/email). If a bidder 
does not provide clarifications of its Tender by the date and time set in the 
Employer’s request for clarification, its Bid may be rejected by the Employer. 

25.2. No Bidder shall contact the Employer on any matter relating to its bid from the 
time of the bid opening to the time the contract is awarded. 

25.3. Any attempt by the bidder to influence the Employer’s bid evaluation, bid 
comparison or contract award decision may result in the rejection of his bid. 

26. Examination of Bids and Determination of Responsiveness 

26.1. During the detailed evaluation of “Technical Bids”, the Employer will determine 
whether each Bid 

a. meets the eligibility criteria defined in Clauses 3 and 4; 
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b. has been properly signed and sealed; 

c. is accompanied by the required Tender Fee and Earnest Money Deposit; 
and 

d. is responsive to the requirements of the bidding documents.  

26.2. During the detailed evaluation of the “Financial Bids”, the responsiveness of 
the bids will be further determined with respect to the remaining bid 
conditions, i.e., priced bill of quantities, technical specifications and drawings. 

26.3. A responsive “Financial Bid” is one that conforms to all the terms, conditions, 
and specifications of the bidding documents, without material deviation or 
reservation. A material deviation or reservation is one 

a. which affects in any substantial way the scope, quality, or performance of 
the Works; 

b. which limits in any substantial way, inconsistent with the bidding 
documents, the Employer’s rights or the Bidder’s obligations under the 
Contract; or 

c. whose rectification would affect unfairly the competitive position of other 
bidders presenting substantially responsive bids. 

26.4. If a “Financial Bid” is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the nonconforming deviation or reservation. 

27. Correction of Errors 

27.1. Tenders determined to be responsive will be checked by the Employer for any 
arithmetic errors. Errors will be corrected by the Employer as follows: 

a. If a discrepancy is found in the rates written in figures and words, the 
rates which correspond with the amount worked out by the Contractor 
shall unless otherwise proved be taken as correct.  

b. If the amount of an item is not worked out by the Contractor or it does 
not correspond with the rates written either in figures or in words, then 
the rates quoted by the Contractor in words shall be taken as correct.  

c. Where the rates quoted by the Contractor in figures and in words tally, 
but the amount is not worked out correctly, the rates quoted by the 
Contractor will unless otherwise proved be taken as correct and not the 
amount.  

d. In event no rate has been quoted for any item(s), leaving space both in 
figure(s), word(s), and amount blank, it will be presumed that the 
Contractor has included the cost of this/these item(s) in other items 
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and rate for such item(s) will be considered as zero and work will be 
required to be executed accordingly. 

27.2. The amount stated in the Tender will be adjusted by the Employer in 
accordance with the above procedure for the correction of errors and, with the 
concurrence of the bidder, shall be considered as binding upon the bidder. If 
the bidder does not accept the corrected amount the Tender will be rejected, 
and the Earnest Money Deposit may be forfeited in accordance with Clause 
16.6. 

28. Evaluation and Comparison of Bids 

28.1. The Employer will evaluate and compare only the bids determined to be 
responsive in accordance with Clause 26 of ITB. Evaluation will be carried out in 
accordance with the criteria as specified in the Appendix to ITB. 

28.2. In evaluating the bids, the Employer will determine for each Bid the evaluated 
Bid price by adjusting the Bid price by making correction, if any, for errors 
pursuant to Clause 27 of ITB. 

28.3. If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for 
any or all items of the Bill of Quantities, to demonstrate the internal 
consistency of those prices with the construction methods and schedule 
proposed. After evaluation of the price analyses, the Employer may require 
that the amount of the performance security set forth in Clause 33 of ITB be 
increased at the expense of the successful Bidder to a level sufficient to protect 
the Employer against financial loss in the event of default of the successful 
Bidder under the Contract. The amount of the increased performance security 
shall be decided at the sole discretion of the Employer, which shall be final, 
binding and conclusive on the bidder. 

29. Price Preference 

29.1. There will be no price preference to any bidder. 

F. Award of Contract 

30. Award Criteria 

30.1. Subject to Clause 32 of ITB, the Employer will award the Contract to the Bidder 
on following basis: 

a. Method of selection shall be Quality cum Cost Based Selection (QCBS) with 
70% weightage to be accorded for technical and 30% for financial. 
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The total score is calculated by weighting the technical and financial scores 
and adding them as per the formula and instructions mentioned below: 

Technical bid shall be given scoring as below: 

The bidder will be initially evaluated for Minimum Eligibility Criteria, which 
are mandatory to qualify. Bidders who do not qualify will be summarily 
rejected and will not be further evaluated. The bidder who qualifies 
Minimum Eligibility Criteria will be further evaluated for technical scores 
(TS). The bidders who qualify the minimum technical score of 70 as per 
criteria specified in Appendix to ITB will be finally qualified. The financial 
bids of technically qualified bidders will only be opened. 

Financial bid shall be given scoring as below: 

The bidder who has quoted the lowest price will be assigned a score of 100 

in the financial bid. The other bidders will be allotted score relative to the 

score of bidders with the lowest quote as below: 

Fs = 100 * (Fm /F) 

Where: 

Fs = The financial score of the Financial Proposal being evaluated 

Fm = The price of lowest priced Financial Proposal 

F = The quoted price of Financial Proposal under consideration 

Combined Evaluation: 

The weighted combined score of the Technical bid (Ts), and Financial 
proposals (Fs) shall be used to rank the bidders on the basis of formula 
given as below: 

T- Technical Weightage (70%), P – Financial Weightage (30%) 
Combined Score (S) = (Ts) x (T %) + (Fs) x (P%) 

The first ranked i.e. the highest scoring bidder will be considered for 
further processing. The bidder achieving the highest combined technical 
and financial score will be invited for negotiations. 

31. Employer’s Right to Accept any Bid and to Reject any or all Bids 

31.1. Notwithstanding Clause 30 above, the Employer reserves the right to accept or 
reject any or all the Bids, and to cancel the bidding process and reject all bids, 
at any time prior to the award of Contract, without thereby incurring any 
liability to the affected Bidder or bidders or any obligation to inform the 
affected Bidder or bidders of the grounds for the Employer’s action. 

32. Notification of Award and Signing of Agreement 
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32.1. The bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by letter/email. This 
letter (hereinafter and in the Part I General Conditions of Contract called the 
“Letter of Acceptance”) will state the sum that the Employer will pay to the 
Contractor in consideration of the execution, completion by the Contractor as 
prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 

32.2. The notification of award will constitute the formation of the Contract, subject 
only to the furnishing of a performance security in accordance with the 
provisions of Clause 33. 

32.3. The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and the successful Bidder 
after the performance security is furnished. 

32.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

33. Performance Security 

33.1. Within 10 (ten) days after receipt of the Letter of Acceptance, the successful 
Bidder shall deliver to the Employer a Performance Security of two percent of 
the Contract Price, for the period as specified in Clause 46 of General 
Conditions of Contract plus additional security6 for unbalanced Bids7 in 
accordance with Clause 28.3 of ITB and Clause 46 Part I General Conditions of 
Contract and sign the contract. 

33.2. The performance security shall be either in the form of a Bank Guarantee or 
Fixed Deposit Receipts, in favour of CEO, SSCL payable at Shillong, Meghalaya, 
from a Nationalized Bank or Scheduled Commercial Bank. 

33.3. Failure of the successful Bidder to comply with the requirements of Clause 33.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture 
of the Earnest Money. He will also be debarred from participating future bids 
under SSCL for one year. 

34. Advances 

34.1. The Employer will provide mobilization advances and advance against security 
of equipment as provided in Clause 45 of Part I of the General Conditions of 
Contract. 

35. Corrupt or Fraudulent Practices 

                                                 
6 The percentage of additional security shall be as decided by the Employer.  
7 In the opinion of the Employer 
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35.1. The Employer requires the bidders/Contractors to strictly observe the laws 
against fraud and corruption in force in India, namely, Prevention of Corruption 
Act, 1988. 

35.2. The Bidder shall furnish an Integrity Pact as per Tech Form 11. 
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Appendix to Instructions to Bidders (ITB) 

Instructions to 

Bidders Clause 

Reference 

 

(1.1) 
The Employer is Shillong Smart City Limited (SSCL) 

Represented by the Chief Executive Officer (CEO) 

(1.1) 
Construction of a Commercial Complex at Polo, Shillong, East Khasi Hills 

District, Meghalaya 

(2.1) The State is Meghalaya 

(3.2) 

The eligible bidders are: All bidders registered with Central/State 

Government Ministries/Departments/Organizations and meeting the 

eligibility criteria 

(4.2)(g) The percentage is Ten 

(4.4)(b)(iii) Other certificates required with the bid are: None 

(4.4)(c)(i) 

A) The key equipment/machinery for construction of works shall 

be: 

SN 
Name of the 
Equipment  

Capacity Unit 

Minimum 
Required 

(Evidence of 
Ownership to 
be furnished) 

Total 

Owned / 
Leased/Hired 

 

1 
Excavator cum 
Loader  

Minimum size Bucket  
0.3cum/shovel 

1.0cum, Capacity 
75cum/hr 

Nos. 1 1 

2 

Concrete 
Batching Plant 
with concrete 
pump  

Minimum 20cum/hr Nos 1 1 

3 
Concrete 
Mixer 

Minimum 450 liter, 
(10/7) Concrete 

Mixer With 
Mechanical Hopper 

and digital weigh 
batcheload cellbase 

weighing  system  
with automatic 

water meter 

Nos 1 1 

4 
Concrete 
Breaker 

Heavy duty, 
minimum impact 

energy 62J @ 
1000bpm, 28mm 

internal hexagonal 

Nos 1 1 
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tool holder 

5 
Concrete 
Vibrator 

25mm concrete 
vibrator needle 

(electric) 
Nos 1 1 

6 
Water Pumps 
and Mud 
pumps 

Minimum 5 HP 
capacity 

Nos 5 5 

7 Generator 
Captive power 

generator of 75KVA 
minimum capacity 

Nos 1 1 

8 

Reinforcement 
cutting and 
Bending 
Machine 

Minimum 5 HP 
capacity 

Nos 1 1 

9 
Welding 
Machine 

Nos 1 1 

10 
Materials 
lifting 
equipment 

Rope pully Nos 1 1 

11 Water Tankers 2,000 litre Nos 5 5 

12 
Trucks/ 
Tippers 

Minimum 7.5 cum 
capacity 

Nos 5 5 

 

B) Equipments for testing of materials & concrete at site 

laboratory (however as per requirement it can be increased.) 

All necessary equipment for conducting all necessary tests shall be 
provided at the site laboratory by the contactor at his own cost. The 
following minimum laboratory equipment shall be set up at site office 
laboratory: 
Sl. 

No. 

Name of the Laboratory Equipment Minimum 
numbers 
required 

1 Cube testing machine 01 No 
2 Slump Cone 01 No 
3 Tensile Briquette testing machine 01 No 
4 Vicats apparatus with Desk Pot 01 No 
5 Megger & earth resistance tester 01 No 
6 Pumps and Pressure gauges for hydraulic 

testing of pipes 
02 Nos 

7 Weighing scale platform type 100 Kg capacity 02 Nos 
8 Graduated glass cylinder As per 

requirement 
9 Sets of sieves for coarse aggregate [40; 

20;10;4.75mm] 
04 Nos 

10 Sets of sieves for fine aggregate 
[4.75;2.36;1.18;600;300 & 150 micron 

04 Nos 
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11 Core cutter for soil compaction with 
accessories 

02 Nos 

12 Cube mould size 70mm X 70mm X 70mm 18 Nos 
13 Cube mould size 150mmX150mmX150mm 60 Nos 
14 Moisture Content Rapid moisture meter 

standard 
04 Nos 

15 Hot Air Oven Temp. Range 50˚C to 300˚C 02 Nos 
16 Electronic balance 600g x 0.01g. 10kg and 

50kg 
03 Nos 

17 Physical balance weight upto 5 kg 01 No 
18 Digital Thermometer upto 150˚C 02 Nos 
19 Poker Thermometer (Concrete Road) 0˚C to 

50˚C &150˚C 
02 Nos. Each 

20 Measuring Jars 100ml,200ml,500ml 02 Nos. set of 
each size 

21 Gauging trowels 100mm & 200mm with 
wooden handle 

04 Nos 

22 Spatula 100mm & 200mm with long blade 
wooden handle 

02 Nos. each 
size 

23 Vernier callipers 12” and 6” sizes 02 Nos. each 
24 Digital PH motor least count .01mm 01 No 
25 Digital Micrometre least count of .01mm 01 No 
26 Digital paint thickness meter for steel 500-

micron range 
02 Nos 

27 GI tray 600 x450x50mm., 450x300x40mm, 
300x250x40mm 

02 Nos. each 

28 Electric Mortar mixer 0.25 CUM capacity 01 No 
29 Rebound hammer test Digital rebound 

hammer 
01 No 

30 Screw Gauge 0.1mm-10mm, least count 0.05 02 No 
31 Water testing Kit 02 Nos 
32 Aggregate impact value testing machine with 

blow counter 
As per 
Requirement 

33 Crushing value apparatus As per 
Requirement 

34 Thickness gauge for measuring flakiness 
index 

As per 
Requirement 

35 Elongation gauge As per 
Requirement 

36 Measuring Cylinder 3,5,10 & 15 Litre cylinder As per 
Requirement 

37 Pycnometer 02 Nos 
38 Motorized Sieve shaker 02 Nos 
39 Any other equipment for site tests as 

outlined in BIS and as directed by the 
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Engineer. 

All relevant IS codes, CPWD manual, specifications, schedule of rates, 
etc in hard as well as soft copy shall be made available at site by the 
Contractor at his own cost.  

(4.4)(c)(ii) 

 

SN Position 
Minimum 
Number 
of Staff 

Minimum Qualification 
Total Work 
Experience 

(years) 

1 
Project 
Manager 

1 

B. E (Civil) with 10 
years of experience or 
BE(Civil) with MTech in 
Structure or 
Geotechnical 
Engineering with 7 
years of experience 
after post-graduation  

10 or 7 as 
specified 

2 
Electrical 
Engineer 

1 

B.E (Electrical) with 7 
years of experience or 
BE(Electrical) with M-
Tech in Electrical 
Engineering with 5 
years of experience 
after post-graduation 

7 or 5 as 
specified 

3 

Quality 
Control/ 
Material 
Engineer 

2 

Degree in Civil 
Engineering with 
Experience in Quality 
Control or Quality 
Management in 
construction works  

5 

4 
Civil cum 
Utility 
Engineer 

4 
Degree/ Diploma in 
Civil Engineering 

5/7 

5 
Planning 
Engineer 

1 

Degree in Civil ∕ 
Engineering with 
project planning 
experience 

5 

6 
Plant 
Engineer 

1 
Degree in Civil∕ 
Mechanical 
Engineering 

5 

7 
Quantity 
Surveyor 

1 
Diploma ∕ Degree in 
Civil∕ Mechanical 
Engineering 

5∕3 

8 
Environment, 
Health and 
Safety 

1 
Diploma/ Degree in 
Safety∕ work safety 

3 
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Engineer 

To ensure employment of Technical Personnel specified above, the 

Contractor would require giving the proof of payment of their salaries/ 

Wages by NEFT or RTGS/Cheque/ Demand Draft for the preceding one 

year ending on the last day of the month previous to the one in which 

bids are invited. 

(4.4)(c)(iii) 

The minimum amount of credit facilities net of other contractual 

commitments of the successful Bidder shall be 10% of the contract 

value. 

(4.4)(d) (i) 

The bidder must produce an affidavit stating that the near relations of 

the following departmental officers are not in his employment: 

Any staffs under SSCL, DUA and all Authorities/Agencies under its 

jurisdiction or control, PWD, SMB and the PMC for Shillong Smart City 

Limited 

(4.4)(d)(ii) 

The bidder must produce an affidavit stating that no retired gazetted 

officer is in employment who retired within the last two years (starting 

from the date of submission of Bids) from the departments listed below: 

SSCL, DUA and all Authorities/Agencies under its jurisdiction or control, 

PWD, SMB and the PMC for Shillong Smart City Limited. 

In case there is no such person in his employment, his affidavit should 

clearly state this fact. 

(4.6) M=2.5 

(7.1) 

The contact person is: 

Chief Executive Officer (CEO) 

Shillong Smart City Limited 

House No. C/B-037, Top Floor,  

Centre Nongrim Hills, Near JJ Cables,  

East Khasi Hills District, Meghalaya - 793003   

(11.1) Language of the bid is: English 

(12.1) Part I 

(vi) 
The other documents required are: NONE 

(16.1) 
The amount of Earnest Money shall be INR  75 lakhs (Rupees Seventy 

Five Lakhs only) 

(16.2) 
Fixed Deposit Receipt must be drawn in favour of: 

“Chief Executive Officer, Shillong Smart City Limited” payable at Shillong 

(16.2) 
Other acceptable forms of Bid Security: None. Bid Security to be 

submitted only in the form of DD/FDR/BG. 

(16.3) Exemption from Earnest Money is granted to: NONE 

(20.1) Deadlines for submission of bids shall be: 
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Date: 12.03.2020 

Time: 15:00 Hrs. 

(30.1) 

SN Criteria Marks 

1 

Similar work experience of the bidders, quantified 
in terms of number of completed projects during 
last 7 years (till last day of month previous to the 
one in which applications are invited) 
 
(a) Completed similar works with value of 100% of 
estimated cost or more:  7.5 marks each capped at a 
maximum of 2 such projects 

Or 
(b) Completed similar works with value of 80% to 
99% of estimated cost: 5 marks each capped at a 
maximum of 3 such projects 

Or 
(c) Completed similar works with value of 60% to 
79% of estimated cost: 3.75 marks each capped at a 
maximum of 4 such projects 

Or 
(d) Completed similar works with value of 40% to 
59% of estimated cost: 2.5 marks each capped at 
maximum of 6 such projects. 

15 

2 

Prior work experience of the bidders in similar 

works in Meghalaya during last 7 years (till last 

day of month previous to the one in which 

applications are invited) 

 

(a) Completed similar works with value of 80% of 

estimated cost or more: 10 marks each capped at 

maximum of 1 such project. 

(b) Completed similar works with value of 40% of 

estimated cost or more: 5 marks each capped at 

maximum of 2 such projects. 

10 

3 

Prior work experience of the bidders in similar 

works in similar geographies {limited to other 

parts of North East India (excluding Meghalaya), 

J&K, Ladakh, Uttarakhand and Himachal Pradesh} 

during last 7 years (till last day of month previous 

to the one in which applications are invited) 

 

(a) Completed similar works with value of 80% of 

estimated cost or more: 10 marks each capped at 

10 
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maximum of 1 such project. 

(b) Completed similar works with value of 40% of 

estimated cost or more: 5 marks each capped at 

maximum of 2 such projects. 

4 

Prior experience of the bidders in execution of  

similar works with value of 40% of estimated cost 

or more carried out or being carried out under any 

Smart City projects in India during last 5 years (till 

last day of month previous to the one in which 

applications are invited) 

 

(a) Completed similar works: 10 marks each capped 

at maximum of 1 such project. 

(b) On-going similar works: 5 marks each capped at 

maximum of 2 such projects. 

10 

5 Valid Class-I registration with PWD, Meghalaya 05 

6 

Project Management & Detailed Work Plan (bar 

chart and work plan; risk mitigation plan; resource 

mobilization plan; and  construction schedule) 1.25 

marks for each aspect  

05 

7 

Manpower (details of manpower on payroll of the 

bidder for the past 1 year till the last day of month 

previous to the one in which applications are 

invited. Minimum qualification will be as specified 

in the Appendix to ITB. The bidder will provide an 

undertaking supporting the same) 

a) The Bidder must have on its roll at least 1 

Graduate Civil Engineer [BE(Civil)] with 10 

years of relevant experience or BE(Civil) 

with M.Tech in Structure or Geotechnical 

Engineering with 7 years of experience 

(Project Manager category) (capped at 

maximum 3 marks). Detailed marking 

criteria based on number of manpower of 

this category are as under: 

o 6 and above: 3 marks 

o 3 to 5: 2 marks 

o 1 to 2: 1 marks 

b) The Bidder must have on its roll at least 1 

Graduate Civil Engineer with 5 to 7 years of 

15 
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relevant experience: (Civil/Utility/Planning 

Engineer category) (capped at maximum 2 

marks). Detailed marking criteria based on 

number of manpower of this category are 

as under: 

o 6 to 9: 2 marks 

o 1 to 5: 1 marks 

c) The Bidder must have on its roll at least 1 

Graduate Mechanical Engineer with 5 to 7 

years of relevant experience: (Plant 

Engineer category) (capped at maximum 2 

marks). Detailed marking criteria based on 

number of manpower of this category are 

as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 marks 

d) The Bidder must have on its roll at least 1 

Quality Control/Material Engineer with at 

least 5 years of relevant experience 

(capped at maximum 2 marks). Detailed 

marking criteria based on number of 

manpower of this category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 marks 

e) The Bidder must have on its roll at least 1 

Electrical Engineer with at least 7 years of 

relevant experience (capped at maximum 2 

marks). Detailed marking criteria based on 

number of manpower of this category are 

as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 marks 

f) The Bidder must have on its roll at least 1 

Quantity Surveyor with 3 to 5 years of 

relevant experience (capped at maximum 2 

marks). Detailed marking criteria based on 

number of manpower of this category are 

as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 marks 
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g) The Bidder must have on its roll at least 1 

Environment, Health and Safety (EHS) 

Engineer with at least 3 years of relevant 

experience (capped at maximum 2 marks). 

Detailed marking criteria based on number 

of manpower of this category are as under: 

o 3 and above: 2 marks 

o 1 to 2: 1 marks 

8 

Average Annual Turnover from construction works 

of the Firm for Last 3 financial years ending on 31st 

March of the previous year  

a) 100% of estimated cost and above: 15 marks 

b) 75% to 99% of estimated cost: 10 marks  

c) 50% to 74% of estimated cost: 7.5 marks 

d) 30% to 49% of estimated cost: 5 marks 

15 

9 

Machinery List (with specifications/capacity as 

specified in Appendix to ITB) in possession of the 

Bidder to be provided with the copy of the Bill or 

undertaking of the bidder (capped at 1.25 marks 

per category) 

a) Excavator cum Loader 

b) Concrete Batching Plant with concrete 

pump 

c) Concrete Mixer 

d) Concrete Breaker 

e) Concrete Vibrator 

f) Water Pumps and Mud pumps 

g) Generator 

h) Reinforcement cutting and Bending 

Machine 

i) Welding Machine 

j) Materials lifting equipment 

k) Water Tankers 

l) Trucks/ Tippers 

 

Detailed marking criteria for each category: 

o 4 and above: 1.25 mark 

o 2 to 3 of the above equipment: 1 mark 

o 1 of the above equipment: 0.5 mark 

15 

 
Total Marks 100 
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(30.1)(a) 
Method of selection shall be Quality cum Cost Based Selection (QCBS) 
with 70% weightage to be accorded for technical and 30% for financial).  

 

Signature of Employer / Authorized Signatory 

 Date: 
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SECTION 3 

QUALIFICATION INFORMATION 

The information to be filled in by bidders in the following pages will be used for evaluation 

as provided for in Clause 4 of the Instructions to Bidders. This information will not be 

incorporated in the Contract. Attach additional pages as necessary. 

 

1.1  Constitution or legal status of Tenderer, Place of Registration, Principal place of 

business and other details in the format provided at Tech Form 2.                              

1.2  Total value of civil engineering construction works executed and payments received 

in the Last seven years (in Rs. Lakhs) in the format provided at Tech Form 7.                             

    

1.3 Work performed as Lead Contractor (in the same name) on works of similar nature8 

over during the seven years specified in 1.2 above in the format provided at Tech 

Form 7A. 

1.4 Information on on-going works that are yet to be completed as on the date of this 

Tender in the format provided at Tech Form 5. 

1.5 The equipment specified in Clause 4.4(c)(i) of the ITB are considered essential for 

successfully carrying out the works. The Tenderer should furnish the information in 

the format provided at Tech Form 8E. 

1.6 Financial reports for the last three years: balance sheets, profit and loss statements, 

auditors' reports, etc. duly certified by registered statutory Chartered Accountant 

shall be submitted. In addition, the summarized financial information in the format 

provided at Tech Form 3. 

1.7 Evidence of access to lines of credit, etc. will be provided in the format provided at 

Tech Form 4A. 

1.8 Name, address, and telephone, telex, and facsimile numbers of banks that may 

provide references if contacted by the Employer. 

1.9 Information on current litigation in which the bidder is involved in the format 

provided at Tech Form 9. 

                                                 
8 For works of similar nature definition refer Clause 4.2(c) 
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1.10 The proposed methodology and program of construction, backed with equipment 

planning and deployment, duly supported with broad calculations and quality 

control procedures proposed to be adopted, justifying their capability of execution 

and completion of the work as per technical specifications within the stipulated 

period of completion as per milestones in the format provided at Tech Form 8.
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SECTION 4 

PART I GENERAL CONDITIONS OF CONTRACT (GCC) 

A. General 

1. Definitions 

1.1.  In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assigned to them: 

i. Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the Bid. 

ii. Compensation Events are those defined in Clause 40 hereunder. 

iii. The Completion Date is the date of completion of the Works as certified by 

the Engineer, in accordance with Clause 48.1 of GCC. 

iv. The Contract is the Contract between the Employer and the Contractor to 

execute, complete, and maintain the Works. It consists of the documents 

listed in Clause 2.3. 

v. The Contract Data defines the documents and other information, which 

comprise the Contract. 

vi. The Contractor is a person or corporate body or a Joint Venture who’s Bid to 

carry out the Works, including routine maintenance, has been accepted by 

the Employer. 

vii. The Contractor's Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

viii. The Contract Price is the price stated in the Letter of Acceptance and 

thereafter as adjusted in accordance with the provisions of the Contract. 

ix. Days are calendar days; months are calendar months. 

x. A Defect is any part of the Works not completed in accordance with the 

Contract. 

xi. The Defects Liability Certificate is the certificate issued by Engineer, after the 

Defect Liability Period has ended and upon correction of Defects by the 

Contractor. 

xii. The Defects Liability Period is one year calculated from the Completion Date. 

xiii. Drawings include calculations and other information provided or approved by 

the Engineer for the execution of the Contract. 
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xiv. The Employer is the party as defined in the Contract Data, who employs the 

Contractor to carry out the Works. The Employer may delegate any or all 

functions to a person or body nominated by him for specified functions. 

xv. The Engineer is the Employer or his authorized representative. 

xvi. Equipment is the Contractor's machinery and vehicles brought temporarily to 

the Site to construct the Works. 

xvii. The Initial Contract Price is the Contract Price listed in the Employer's Letter 

of Acceptance. 

xviii. The Intended Completion Date is as specified in the Contract Data. The 

Intended Completion Date may be revised only by the Engineer by issuing an 

extension of time. 

xix. Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

xx. The Site is the area defined as such in the Contract Data. 

xxi. Site Investigation Reports are those that were included in the bidding 

documents and are reports about the surface and subsurface conditions at 

the Site. 

xxii. Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Engineer. 

xxiii. The Start Date is given in the Contract Data. It is the date when the 

Contractor shall commence execution of the Works. It does not necessarily 

coincide with any of the Site Possession Dates. 

xxiv. Temporary Works are works designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the 

Works. 

xxvi. A Variation is an instruction given by the Engineer, which varies the Works. 

xxvii. The Works, as defined in the Contract Data, are what the Contract requires 

the Contractor to construct, install, maintain, and turn over to the Employer. 

Routine maintenance is defined separately. 

xxviii. Plant is any integral part of the Works that shall have a mechanical, electrical, 

electronic, chemical, or biological function. 

2. Interpretation 
 

2.1. In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no 

significance. Words have their normal meaning under the language of the 
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Contract unless specifically defined. The Engineer will provide instructions 

clarifying queries about these Conditions of Contract. 
 

2.2. If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the Works). 

 

2.3.  The documents forming the Contract shall be interpreted in the following order of 

priority: 

1. Agreement,  
2. Notice to Proceed with the Work,  
3. Letter of Acceptance,  
4. Contractor’s Bid,  
5. Contract Data,  
6. Special Conditions of Contract Part II,  
7. General Conditions of Contract Part I, 
8. Scope of Work and Technical Specifications,  
9. Drawings,  
10. Bill of Quantities, and  
11. Any other document listed in the Contract Data. 

 
3. Language and Law 

3.1.  The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 
4. Engineer's Decisions 

4.1. Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the 
Employer. However, if the Engineer is required under the rules and regulations 
and orders of the Employer to obtain approval of some other authorities for 
specific actions, he will so obtain the approval. 

4.2. Except as expressly stated in the Contract, the Engineer shall not have any authority 
to relieve the Contractor of any of his obligations under the contract. 

5. Delegation 

5.1.  The Engineer, with the approval of the Employer, may delegate any of his duties 
and responsibilities to other people, after notifying the Contractor, and may 
cancel any delegation after notifying the Contractor. 

6. Communications 

6.1.  All Certificate, notices or instructions to be given to the Contractor by Employer / 
Engineer shall be sent on the address or contact details given by the Contractor in 
Section 7 - Form of Bid. The address and contact details for communication with 
the Employer/ Engineer shall be as per the details given Contract Data to GCC. 
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Communications between parties that are referred to in the conditions shall be in 
writing. The Notice sent by Facsimile (fax) or other electronic means shall be 
effective on confirmation of the transmission. The Notice sent by Registered post 
or Speed post shall be effective on delivery or at the expiry of the normal delivery 
period as undertaken by the postal service. 

7. Subcontracting 

7.1.  No sub-contracting is allowed. 

 

8. Other Contractors 

8.1.  The Contractor shall co-operate and share the site with other Contractors. Public 
authorities’ utilities, and the Employer between the dates given in the schedule of 
other Contractors, as referred to in the contract data. The Contractor shall also 
provide facilities and services for them as described in the schedule. The 
Employer may modify the schedule of other Contractor and shall notify the 
Contractor of any such modification. 

8.2.  The Contractor should take up the work in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow of traffic including 
movement of vehicles and equipment of other Contractors till the completion of 
the works. 

9. Personnel 

9.1.  The Contractor shall employ for the construction work and routine maintenance 
the technical personnel named in the Contract Data or other technical persons 
approved by the Engineer. The Engineer will approve any proposed replacement 
of technical personnel only if their relevant qualifications and abilities are 
substantially equal to or better than those of the personnel stated in the Contract 
Data. 

9.2.  If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection 
with the Works in the Contract. 

9.3.  The Contractor shall not employ any retired Gazetted officer who has worked in 
the Engineering Department of the State Government and has either not 
completed two years after the date of retirement or has not obtained State 
Government’s permission to employment with the Contractor. 

10. Employer's and Contractor's Risks 

10.1.  The Employer carries the risks which this Contract states are Employer's risks, and 
the Contractor carries the risks that this Contract states are Contractor's risks. 

11. Employer's Risks 
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11.1. The Employer is responsible for the excepted risks which are (a) to provide 
drawings; b) provide hindrance/encumbrance free site; and (c) financing the 
project.   

12. Contractor's Risks 

12.1. All other risks not covered under Clause 11.1 are the Contractor’s risks.  

13. Insurance 

13.1. The Contractor at his cost shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the date of completion, in 
the amounts and deductibles stated in the Contract Data for the following events 
which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant and Materials;  
b) loss of or damage to Equipment;  
c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and  
d) Personal injury or death. 

13.2. Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer for the Engineer's approval before the completion 
date/ Start Date. All such insurance shall provide for compensation to be payable 
in Indian Rupees to rectify the loss or damage incurred. 

13.3. 
a) The Contractor at his cost shall also provide, in the joint names of the Employer 

and the Contractor, insurance cover from the date of completion to the end of 

defect liability period, in the amounts and deductibles stated in the Contract 

Data for the following events which are due to the Contractor's risks:  
a.   Personal injury or death. 

 
b) Insurance policies and certificates for insurance shall be delivered by the 

Contractor to the Engineer for the Engineer's approval before the completion 

date/ start date. All such insurance shall provide for compensation to be 

payable in Indian Rupees. 

13.4. Alterations to the terms of insurance shall not be made without the approval of 
the Engineer. 

13.5. Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Reports 

14.1. The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information 
available to him, before submitting the bid. 

15. Queries about the Contract Data 

15.1.  The Engineer will clarify queries on the Contract Data. 
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16. Contractor to Construct the Works 

16.1. The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 

16.2. The Contractor shall construct the works by using the equipment as specified (but 
not limited to) in the Contract Data to ensure the quality of works as per 
specifications.  

17. The Works to be completed by the Intended Completion Date 

17.1. The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program submitted by the Contractor, 
as updated with the approval of the Engineer, and complete them by the 
Intended Completion Date. 

 
18. Approval by the Engineer 

18.1. The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them. 

18.2. The Contractor shall be responsible for design of Temporary Works. 

18.3. The Engineer's approval shall not alter the Contractor's responsibility for design of 
the Temporary Works. 

18.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, where required. 

18.5. All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 

19. Safety 

19.1. The Contractor shall be fully responsible for the safety of all activities on the Site. 

 
20. Discoveries 

20.1. Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall 
notify the Engineer of such discoveries and carry out the Engineer's instructions 
for dealing with them. 

 
21. Possession of the Site 

21.1. The Employer shall handover complete or part possession of the site to the 
Contractor 7 days in advance of construction program. At the start of the work, 
the Employer shall handover the possession of at-least 50% of the site. 

22. Access to the Site  
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22.1. The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out 
to the engineer and any person/persons/agency authorized by: 

 
a) The Engineer 

b) The Employer 

c) The Ministry of Housing and Urban Affairs, Government of India. 

d) Department of Urban Affairs, Public Works (Roads); Public Health and 

Engineering; Meghalaya Power Distribution Corporation Limited (MePDCL), 

Govt. of Meghalaya and BSNL. 

e) Shillong Municipal Board (SMB) 

f) Project Management Consultant for Shillong Smart City project 

g) Any other person/agency authorised by the Employer. 
 
 
23. Instructions 

23.1. The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 

24. Dispute Redressal System 

24.1. If any dispute or difference of any kind what-so-ever shall arises in connection 
with or arising out of this Contract or the execution of Works, whether before its 
commencement or during the progress of Works or after the termination, 
abandonment or breach of the Contract, it shall, in the first instance, be referred 
for settlement to the Competent Authority (as defined in Contract Data). The 
Competent Authority shall, within a period of forty-five days after being 
requested in writing by the Contractor to do so, convey his decision to the 
Contractor. Such decision in respect of every matter so referred shall, subject to 
review as hereinafter provided, be final and binding upon the Contractor. In case 
the Works is already in progress, the Contractor shall proceed with the execution 
of the Works, including maintenance thereof if applicable, pending receipt of the 
decision of the competent authority as aforesaid, with all due diligence. 

24.2. Either party will have the right of appeal, against the decision of the Competent 
Authority, to the arbitration if the amount appealed exceeds 5% of the contract 
price. 

25. Procedure for Resolution of Disputes 

25.1. The Competent Authority mentioned in clause 24.1 shall give a decision in writing 
within 45 days of receipt of a notification of a dispute. 

25.2. Either party may refer a decision of the Competent Authority to Arbitration within 
28 days of the Competent Authority's written decision. Arbitration shall be under 
the Arbitration and Conciliation Act 1996. If neither party refers the dispute to 
Arbitration within the above 28 days, the Competent Authority's decision will be 
final and binding. 

25.3. The Arbitration shall be conducted in accordance with the following procedure, - 
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a) In case of a decision of the Competent Authority in a dispute or difference 

arising between the Employer and a Contractor relating to any matter arising 

out of or connected with this Agreement, the matter will be referred to an 

Arbitral Tribunal. The Arbitral Tribunal shall consist of three Arbitrators, one 

each to be appointed by the Employer and the Contractor. The third Arbitrator 

shall be chosen by the two Arbitrators so appointed by the parties and shall act 

as presiding Arbitrator. In case of failure of the two Arbitrators appointed by 

the parties to reach upon a consensus within a period of 30 days from the 

appointment of the Arbitrator appointed subsequently, the presiding Arbitrator 

shall be appointed by the Chairman of the Executive Committee of the Indian 

Roads Congress. 

b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) 

above within 30 days after receipt of the notice of the appointment of its 

arbitrator by the other party, then the Institution of Engineer - Local Chapter 

shall appoint the arbitrator. 
 

A certified copy of the order of the Institution of Engineer - Local Chapter, 
making such an appointment shall be furnished to each of the parties. 

c) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The cost and expenses of Arbitration proceedings will be paid as 

determined by the Arbitral Tribunal. However, the expenses incurred by each 

party in connection with the preparation, presentation etc. of its proceedings as 

also the fees and expenses paid to the arbitrator appointed by such party or on 

its behalf shall be borne by each party itself. 

d) Arbitration proceedings shall be held at Shillong (Meghalaya), India, and the 

language of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

25.4. Performance under the contract shall continue even after reference to the 
arbitration and payments due to the Contractor by the Employer shall not be 
withheld, unless they are the subject matter of the arbitration proceedings. 

B. Time Control 
 
26. Programme 

26.1. Within the time stated in the Contract Data, the Contractor shall submit to the 
Engineer for approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the Works, along with monthly cash flow 
forecasts for the construction of works. 

26.2. The Contractor shall submit the list of equipment and machinery being brought to 
site, the list of key personnel being deployed, the list of machinery/ equipment 
being placed in field laboratory and the location of field laboratory along with the 
Program. The Engineer shall cause these details to be verified at each appropriate 
stage of the program. 
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26.3. An update of the Program shall be a program showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining Works, including any changes to the sequence of the activities. 

26.4. The Contractor shall submit to the Engineer for approval an updated Program at 
intervals of 30 Days no longer than the period stated in the Contract Data. If the 
Contractor does not submit an updated Program within this period, the Engineer 
may withhold the amount stated in the Contract Data from the next payment 
certificate and continue to withhold this amount until the next payment after the 
date on which the overdue Program has been submitted. 

26.5. The Engineer's approval of the Program shall not alter the Contractor's 
obligations. The Contractor may revise the Program and submit it to the Engineer 
again at any time. A revised Program shall show the effect of Variations and 
Compensation Events. 

27. Extension of the Intended Completion Date 

27.1. The Engineer shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining Works, which would cause the Contractor to incur 
additional cost. 

27.2. The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a 
decision upon the effect of a Compensation Event or Variation and submitting full 
supporting information. If the Contractor has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

28. Delays Ordered by the Engineer 

28.1. The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the Works. Delay/delays totalling more than 30 days will require 
prior written approval of the Employer. 

29. Management Meetings 

29.1. The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works. 

29.2. The Engineer shall record the business of management meetings and provide 
copies of the record to those attending the meeting. The responsibility of the 
parties for actions to be taken shall be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to 
all those who attended the meeting. 

C. Quality Control 
 
30. Identifying Defects 
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30.1. The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's 
responsibilities. The Engineer may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Engineer considers may have a Defect. 

31. Tests 

31.1. For Carrying out mandatory tests as prescribed in the specifications, the 
Contractor shall establish field laboratory at the location decided by Engineer. The 
field laboratory will have minimum equipment as specified in Appendix to ITB. 
The Contractor shall be solely responsible for: (a) Carrying out the mandatory 
tests prescribed in the Specifications, and (b) For the correctness of the test 
results, whether preformed in his laboratory or elsewhere. 

31.2. If the Engineer instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. 

32. Correction of Defects noticed during the Defect Liability Period for one year 

32.1. The Engineer shall give notice to the Contractor of any Defects before the end of 
the Defects Liability Period, which begins at Completion of work. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

32.2. Every time notice of Defect/Defects is given; the Contractor shall correct the 
notified Defect/Defects within the duration of time specified by the Engineer’s 
notice. 

32.3. The request for inspection (RFI) system will be followed for execution of work. 

33. Uncorrected Defects 

33.1. If the Contractor has not corrected a Defect pertaining to the Defect Liability 
Period under clause 32.1 and of these Conditions of Contract, to the satisfaction 
of the Engineer, within the time specified in the Engineer's notice, the Engineer 
will assess the cost of having the Defect corrected, and the Contractor will pay 
this amount, on correction of the Defect. 

D. Cost Control 
 
34. Bill of Quantities 

34.1. The Bill of Quantities shall contain items for the construction, supply, installation, 
testing, and commissioning, to be done by the Contractor. 

34.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 
for the quantity of the work done at the rate in the Bill of Quantities for each item 
for the construction works.  

35. Variations/Deviations and Extra Items 

35.1. The Engineer shall have power (i) to make alteration in, omissions from, additions 
to, or substitutions for the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable during the 
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progress of the work, and (ii) to omit a part of the works in case of non-availability 
of a portion of the site or for any other reasons and the Contractor shall be bound 
to carry out the works in accordance with any instructions given to him in writing 
signed by the Engineer and such alterations, omissions, additions or substitutions 
shall form part of the contract as if originally provided therein and any altered, 
additional or substituted work which the Contractor may be directed to do in the 
manner specified above as part of the works, shall be carried out by the 
Contractor on the same conditions in all respects including price on which he 
agreed to do the main work except as hereafter provided.  

35.2  The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the tendered value sum being ordered, be 
extended, if requested by the Contractor, as follows: 

(i)  In the proportion which the additional cost of the altered, additional or 
substituted work, bears to the original tendered value plus 

(ii)  25% of the time calculated in (i) above or such further additional time as 
may be considered reasonable by the Engineer. 

35.3  In the case of extra item(s) (items that are completely new, and are in addition to 
the items contained in the contract), the Contractor may within fifteen days of 
receipt of order or occurrence of the item(s) submit market rate, claim rates, 
supported by proper analysis which shall include invoices, vouchers etc. and 
Manufacturer’s specification for the work failing which the rate approved later by 
the Engineer- in- charge shall be binding and the Engineer shall within prescribed 
time limit of the receipt of the claims supported by analysis, after giving 
consideration to the analysis of the rates submitted by the Contractor, determine 
the rates on the basis of the market rates and the Contractor shall be paid in 
accordance with the rates so determined, failing which it will be deemed to have 
been approved Deviation. 

Substituted Items: In the case of substituted items (items that are taken up with 
partial substitution or in lieu of items of work in the contract), the rate for the 
agreement item (to be substituted) and substituted item shall also be determined 
in the manner as mentioned in the following para: 

(a) If the market rate for the substituted item so determined is more than the 
market rate of the agreement item (to be substituted), the rate payable to 
the Contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so increased to the extent of the difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 

(b) If the market rate for the substituted item so determined is less than the 
market rate of the agreement item (to be substituted), the rate payable to 
the Contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so decreased to the extent of the difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 
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35.4  The provisions of the preceding paragraph shall also apply to the decrease in the 
rates of items for the work in excess of the limits laid down in Clause 35.6, and the 
Engineer shall after giving notice to the Contractor within one month of 
occurrence of the excess and after taking into consideration any reply received 
from him within fifteen days of the receipt of the notice, revise the rates for the 
work in question within one month of the expiry of the said period of fifteen days 
having regard to the market rates. 

35.5 Any operation incidental to or necessarily has to be in contemplation of tenderer 
while quoting tender, or necessary for proper execution of the item included in 
the Schedule of quantities or in the schedule of rates mentioned above, whether 
or not, specifically indicated in the description of the item and the relevant 
specifications, shall be deemed to be included in the rates quoted by the tenderer 
or the rate given in the said schedule of rates, as the case may be. Nothing extra 
shall be admissible for such operations. 

35.6 In reference to the preceding paragraphs (35.1 to 35.5), the variation duly 
approved by the Engineer shall be as stipulated in the contract data. 

36. Payments for Variations 

36.1. In the case of contract items, substituted items, contract cum substituted items, 
which exceed the limits laid down in the contract data, the Contractor may within 
fifteen days of receipt of order or occurrence of the excess, claim revision of the 
rates, supported by proper analysis for the work in excess of the above 
mentioned limits, provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer shall within prescribed time 
limit of receipt of the claims supported by analysis, after giving consideration to 
the analysis of the rates submitted by the Contractor, determine the rates on the 
basis of the market rates (as per invoice, vouchers from the manufacturers or 
suppliers submitted by the agency and duly verified by the Engineer or his 
representative) and the Contractor shall be paid in accordance with the rates so 
determined. 

36.2 The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) 
and Deviated Quantities of contract items is within 45 days after submission of 
proposal by the Contractor without observation of the Engineer. 

37. Cash Flow Forecasts 

37.1. When the Program is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 

38. Payment Certificates 

38.1.  The payment to the Contractor will be as follows for construction work: 

a) The Contractor shall submit to the Engineer fortnightly/ monthly statements 
of the value of the work executed less the cumulative amount certified 
previously supported with detailed measurement of the items of work 
executed in measurement books authorized by CEO-Shillong Smart City 
Limited. 
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b) The Engineer shall check the Contractor's fortnightly/monthly statement 
within 14 days and certify the amount to be paid to the Contractor. 

c) The value of work executed shall be determined, based on measurements by 
the Engineer. 

d) The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

e) The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

f) The Engineer may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

g) The Payment of final bill shall be governed by the provisions of clause 50 of 
GCC. 

39. Payments  

39.1. Payments shall be adjusted for deductions for advance payments security deposit, 
other recoveries in terms of the Contract and taxes at source, as applicable under 
the law. The Engineer shall pay the Contractor the amounts he had certified 
within 21 days of the date of each certificate. 

39.2. The Employer may appoint another authority, as specified in the Contract Data (or 
any other competent person appointed by the Employer and notified to the 
Contractor) to make payment certified by the Engineer. 

39.3. Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed covered by 
other rates and prices in the Contract. 

40. Compensation Events 

40.1. The following shall be Compensation Events unless they are caused by the 
Contractor: 

a) The Engineer orders a delay or delays exceeding a total of 30 days.  
b) The effects on the Contractor of any of the Employer's Risks. 

40.2. If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The 
Engineer shall decide whether and by how much the Intended Completion Date 
shall be extended. 

41.  Tax 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
and other levies, duties, royalties, cess, toll, taxes (except GST) of Central and 
State Governments, local bodies and authorities that the Contractor will have to 
pay for the performance of this Contract. The Employer will perform such duties 
in regard to the deduction of such taxes at source as per applicable law. GST will 
be paid as per applicable rates. 
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42.  Currencies 
 

42.1 All payments will be made in Indian Rupees. 

43. Security Deposit/ Retention and Release of Performance Security and Security 
Deposit/ Retention 

43.1. The Employer shall retain security deposit of 5% of the amount from each 
payment due to the Contractor until completion of the whole of the construction 
Work. 

43.2. On the completion of the whole of the construction Work half of the total amount 
retained as Security Deposit is repaid and half when the defect liability period has 
passed and the Engineer has certified that all defects notified by the Engineer to 
the Contractor before the end of his period have been corrected. 

43.3. The additional performance security for unbalanced bids as detailed in Clause 46 
of Conditions of Contract is repaid to the Contractor when the construction work 
is complete. 

43.4. The performance security as specified in Clause 33 of ITB will be repaid to the 
Contractor when the period of one year fixed or defect liability period is over and 
the Engineer has certified that the Contractor has satisfactorily carried out the 
Works.  

44. Liquidated Damages 

44.1. The Contractor shall pay liquidated damages to the Employer at the rate per week 
or part thereof stated in the Contract Data for the period that the Completion 
Date is later than the Intended Completion Date. Liquidated damages at the same 
rate shall be withheld if the Contractor fails to achieve the milestones prescribed 
in the Contract Data. However, in case the Contractor achieves the next milestone 
the amount of the liquidated damages already withheld shall be restored to the 
Contractor by adjustment in the next payment certificate. The total amount of 
liquidated damages shall not exceed the amount defined in the Contract Data. 
The Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the Contractor's other 
liabilities. 

44.2. If the Intended Completion Date is extended after liquidated damages have been 
paid, the Engineer shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. 

45. Advance Payment 

45.1. The Employer will make the following advance payment to the Contractor against 
provision by the Contractor of an Unconditional Bank Guarantee in the prescribed 
format specified in the Bidding Document by a nationalized bank/scheduled 
commercial bank acceptable to the Employer in amounts equal to the advance 
payment and valid till the period of recovery: 

 
a) Mobilization advance up to 5 percent of the contract price.  
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b) Materials and equipment advance up to seventy percent of the cost of the 

new equipment or materials brought to the site, subjects to a maximum of 10 

percent of the contract price and after due approval of the Engineer. Such 

advance shall be recovered from the next running account bill of the 

Contractor in proportionate to the materials incorporated in the work. 
 

The guarantee shall remain effective until the advance payment has been repaid, 

but the amount of the guarantee shall be progressively reduced by the amounts 

repaid by the Contractor. 

45.2. The Contractor is to use the advance payment only to pay for Equipment, 
materials plant and mobilization expenses required specifically for execution of 
works. The Contractor shall demonstrate the advance payment has been used in 
this way by supplying copies of invoices or other documents to the Engineer. 

45.3. The mobilization advance shall be recovered at the rate of 7.5% from the gross 
value of each running account bill till the time it is fully recovered. Recovery shall 
be made commencing after first ten (10) percent of the gross value of the work is 
executed and paid. No account shall be taken of the advance payment or the 
repayment in assessing valuation of work done, variations, price adjustments, 
Compensation events or liquidated damages. 

46.  Securities 

46.1. The Performance Security as specified in Clause 33 of ITB and additional security 
for unbalanced bids shall be provided to the Employer no later than the date 
specified in the Letter of Acceptance and shall be issued in the form given in 
Section 7 and by a scheduled commercial bank. The Performance Security shall be 
valid until a date 45 days from the date of expiry of Defect Liability Period and the 
additional security for unbalanced bids shall be valid until a date 45 days from the 
date of issue of the certificate of completion. 

47. Cost of Repairs  

47.1.  Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at his cost if the loss or damage arises from the 
Contractor's acts or omissions. 

47.2. Any future interventions by any other agencies working in the subject area, SSCL 
will assist the Contractor to recover the resurfacing/repairing costs incurred due 
to additional interventions from the respective department. 

E. Finishing the Contract 
 
48. Completion of Construction 

48.1. The Contractor shall request the Engineer to issue a certificate of completion of 
the construction of the works, and the Engineer will do so upon deciding that the 
works is completed. 
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49. Taking Over 

49.1. The Employer shall take over the works within seven days of the Engineer issuing 
a certificate of completion of works. 

50. Final Account 

50.1. The Contractor shall supply the Engineer with a detailed account of the total 
amount that the Contractor considers payable for works under the contract 
within 21 days of issue of certificate of completion of construction of works. The 
Engineer shall  certify any payment that is due to the correct and complete. If the 
account is not correct or complete, the engineer shall issue within 42 days a 
schedule that states the scope of the corrections or additions that are necessary. 
If the account is still unsatisfactory after it has been resubmitted, the Engineer 
shall decide on the amount payable to the Contractor and issue a payment 
certificate within 28 days of receiving the Contractor’s revised account. 

The payment of final bill for construction of works will be made within 21 days 
thereafter. 

50.2. In case the account is not received within 21 days of issue of Certificate of 
Completion as provided in clause 50.1 above, the engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days. The payment 
of final bill for construction of works will be made within 21 days thereafter. 

51. Operating and Maintenance Manuals 

51.1. If "as built" Drawings and/or Operating and Maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the Contract Data. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the Contract Data, or they do not receive the Engineer's approval, the 
Engineer shall withhold the amount stated in the Contract Data from payments 
due to the Contractor. 

52. Termination 

52.1. The Employer may terminate the Contract if the Contractor causes a fundamental 
breach of the Contract. 

52.2. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

a) The Contractor stops work for 28 days when no stoppage of work is shown on 
the current Program and the stoppage has not been authorized by the 
Engineer; 

b) The Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstruction or amalgamation; 

c) The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 
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d) The Contractor has delayed the completion of the Works by the number of 
days for which the maximum amount of liquidated damages can be paid, as 
defined in clause 44.1; 

e) The Contractor fails to provide insurance cover as required under clause 13; 

f) If the Contractor, in the judgement of the Employer, has engaged in the 
corrupt or fraudulent practice in competing for or in executing the Contract. 
For the purpose of this clause, “corrupt practice” means the offering, giving, 
receiving, or soliciting of anything of value to influence the action of a public 
official in the procurement process or in Contract execution. “Fraudulent 
Practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the 
Employer and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid process at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open 
competition. The Contractor shall execute the Integrity Pact as per format 
given in Tech Form 11. 

g) If the Contractor has not completed at least thirty percent of the value of 
construction Work required to be completed after half of the completion 
period has elapsed; 

h) If the Contractor fails to set up a field laboratory with the prescribed 
equipment, within the period specified in the Clause 31 of ITB; and 

i) Any other fundamental breaches as specified in the Contract Data. 

j) If the Contractor fails to deploy machinery and equipment or personnel as 
specified in the contract Data at the appropriate time. 

52.3. Notwithstanding the above, the Employer may terminate the Contract for 
convenience or for other reasons beyond its control. 

52.4. If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

53.  Payment upon Termination 

53.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done 
and Materials ordered less liquidated damages, if any less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the Contract Data. If 
the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be recovered from the security deposit, and 
performance security. If any amount is still left un-recovered it will be a debt 
payable to the Employer. 

53.2. If the Contract is terminated at the Employer's convenience, the Engineer shall 
issue a certificate for the value of the work done, the reasonable cost of removal 
of Equipment, repatriation of the Contractor's personnel employed solely on the 
Works, and the Contractor's costs of protecting and securing the Works and less 
advance payments received up to the date of the certificate, less other recoveries 
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due in terms of the Contract, and less taxes due to be deducted at source as per 
applicable law. 

54. Property 

54.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance 
construction work if the Contract is terminated because of the Contractor's 
default, till the Works is completed after which it will be transferred to the 
Contractor and credit, if any, given for its use. 

55. Releases from Performance 

55.1. If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe and 
stop work as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving the certificate and for any work carried 
out afterwards to which a commitment was made. 

F. Other Conditions of Contract 
 
56. Labour 

56.1. The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 

56.2. The Contractor shall, if required by the Engineer, deliver to the Engineer a return 
in detail, in such form and at such intervals as the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Engineer may require. 

57. COMPLIANCE WITH LABOUR REGULATIONS 

57.1. During continuance of the Contract, the Contractor shall abide at all times by all 
existing labour enactments and rules made there under, regulations, notifications 
and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State 
or the Central Government or the local authority.  Salient features of some of the 
major labour laws that are applicable to construction industry are given in 
Appendix to Part I General Condition of Contract. The Contractor shall keep the 
Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any 
Act or rules made there under, regulations or notifications including amendments. 
If the Employer is caused to pay or reimburse, such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 
the part of the Contractor, the Engineer/Employer shall have the right to deduct 
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any money due to the Contractor including his amount of performance security. 
The Employer/Engineer shall also have right to recover from the Contractor any 
sum required or estimated to be required for making good the loss or damage 
suffered by the Employer. 

57.2. The employees of the Contractor in no case shall be treated as the employees of 
the Employer at any point of time. 

58. Drawings and Photographs of the Works 

58.1. The Contractor shall do photography/video photography of the site firstly before 
the start of the work, secondly mid-way in the execution of different stages of 
work and lastly after the completion of the work. No separate payment will be 
made to the Contractor for this. 

58.2. The Contractor shall not disclose details of Drawings furnished to him and works 
on which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, expect 
those permitted under clause 58.1, shall be taken by the Contractor without the 
prior approval of the Engineer in writing. No photographs/ Video photography 
shall be published or otherwise circulated without the approval of the Engineer in 
writing. 

59. The Apprentices Act 1961 

59.1. The Contractor shall duly comply with the provisions of the Apprentices Act 1961 
(III of 1961), the rules made there under and the orders that may be issued from 
time to time under the said Act and the said Rules and on his failure or neglect to 
do so he shall be subject to all liabilities and penalties provided by the said Act 
and said Rules. 

60. Criminals are prohibited from bidding 

60.1. Any bidder who has been convicted by a court of law for criminal activities 
including but not limited to organized crime or gangster activities or Mafia or 
Goonda or Anti-social activity in the last 5 years (till the date of NIT) is not eligible 
to bid. If it is established that any bidder has been convicted by a court of law, his 
bid shall be automatically cancelled.  

60.2. The bidder has to produce Solvency certificate, self-declaration affidavit (on the 
prescribed proforma, which is attached with the bid document) etc., issued by the 
competent authority in original with bid document. 

61. Force Majeure (FM) Clause 

61.1  Conditions beyond control of either parties like war, hostility, acts of public 
enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, 
epidemics, strikes, lockouts or acts of God come under the legal concept of Force 
Majeure (FM). Delays in performance of contractual obligations under influence 
of FM conditions are condonable by the other party without any right to 
termination or damages, provided, notice of the happening of any such event is 
given by the affected party to the other within 30 (thirty) days from the date of 
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occurrence. Works under the contract shall be resumed as soon as practicable 
after such event has come to an end or ceased to exist. However if such event 
continue for a period exceeding 120 days, either party may at its option terminate 
the contract by giving notice to the other party. 



Bidding Document for Construction of a Commercial Complex at Polo, Shillong 

59 
 

CONTRACT DATA TO GENERAL CONDITIONS OF 

CONTRACT 

Clause 

Reference 

of GCC 

 

Cl 1.1 

The Employer is 

CEO, Shillong Smart City Limited, Shillong 

House No. C/B-037, Top Floor,  

Centre Nongrim Hills, Near JJ Cables,  

East Khasi Hills District, Meghalaya - 793003   

Electronic mail: shillongsmartcitylimited@gmail.com  

Cl 1.1(xviii) 
The Intended Completion Date for the whole of the Works is Twenty Four (24) 

months from the date of issue of Notice to Proceed. 

Cl 1.1(xx) The Site is located: within ABD area of Shillong Smart City 

Cl 1.1(xxiii) The Start Date shall be as defined in the Notice to Proceed with the work 

Cl 1.1(xxvii) The Works consist of Construction of a Commercial Complex at Polo, Shillong 

Cl 2.3 

The following documents also form part of the Contract: 

a) Drawings 

b) Bill of Quantities 

c) Scope of Work and Technical Specifications 

The Contractor shall submit the “As-Built” drawings and Operation & 

Maintenance Manual along with work program as applicable. 

Cl 3.1 
(a) The law which applies to the Contract is the law of Union of India. 

(b) The language of the Contract documents is English. 

Cl 7 Sub-contracting not allowed 

Cl 8.1 The Schedule of Other Contractors – NA  

Cl 9.1 

(A). The Technical Personnel for construction work are: 

SN Position 
Minimum 
Number 
of Staff 

Minimum Qualification 
Total Work 
Experience 

(years) 

1 
Project 
Manager 

1 

B. E (Civil) with 10 years of 
experience or BE(Civil) 
with MTech in Structure or 
Geotechnical Engineering 
with 7 years of experience 
after post-graduation  

10 or 7 as 
specified 

2 
Electrical 
Engineer 

1 

B.E (Electrical) with 7 
years of experience or 
BE(Electrical) with M-Tech 
in Electrical Engineering 
with 5 years of experience 

7 or 5 as 
specified 

mailto:shillongsmartcitylimited@gmail.com
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after post-graduation 

3 

Quality 
Control/ 
Material 
Engineer 

2 

Degree in Civil Engineering 
with Experience in Quality 
Control or Quality 
Management in 
construction works  

5 

4 
Civil cum 
Utility 
Engineer 

4 
Degree/ Diploma in Civil 
Engineering 

5/7 

5 
Planning 
Engineer 

1 
Degree in Civil ∕ 
Engineering with project 
planning experience 

5 

6 
Plant 
Engineer 

1 
Degree in Civil∕ 
Mechanical Engineering 

5 

7 
Quantity 
Surveyor 

1 
Diploma ∕ Degree in Civil∕ 
Mechanical Engineering 

5∕3 

8 

Environment, 
Health and 
Safety 
Engineer 

1 
Diploma/ Degree in 
Safety∕ work safety 

3 

 

Cl 13.1 

Amount and deductible for insurance are: 

SN 
 

Particulars 
Minimum Cover for 

Insurance 

Maximum 
Deductibles for 

Insurance  

1.  Work & Plant & Materials 
Equal to Contract 
Amount 

0.4% of Contract 
Amount 

2.  
Loss or Damage to 
Equipment 

10% of Contract 
Amount 

0.4% of Contract 
Amount 

3.  Other Property (unlimited 
5% of Contract 
Amount 

0.4% of Contract 
Amount 

  occurrences)    
Personal Injury or death insurance:   

4. 

 
a)For other people 
(unlimited occurrences) 

₹ 25 lacs -  

 

5.  b) For Contractor’s 
employees 

In  accordance  with  the  statutory  
requirements 

  applicable to India  
 

Cl 14.1 
Site Investigation Reports: Report of the Geotechnical Investigation as 

contained in the Detailed Project Report  

Cl 16.2 A) The key equipment/machinery for construction of works shall be: 
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SN 
Name of the 

Equipment  
Capacity Unit 

Minimum 

Required 

(Evidence of 

Ownership to 

be furnished) 

Total 

Owned / 

Leased/Hired 
 

1 
Excavator cum 

Loader  

Minimum size 

Bucket  

0.3cum/shovel 

1.0cum, Capacity 

75cum/hr 

Nos. 1 1 

2 

Concrete 

Batching Plant 

with concrete 

pump  

Minimum 20cum/hr Nos 1 1 

3 
Concrete 

Mixer 

Minimum 450 liter, 

(10/7) Concrete 

Mixer With 

Mechanical Hopper 

and digital weigh 

batcheload cellbase 

weighing  system  

with automatic 

water meter 

Nos 1 1 

4 
Concrete 

Breaker 

Heavy duty, 

minimum impact 

energy 62J @ 

1000bpm, 28mm 

internal hexagonal 

tool holder 

Nos 1 1 

5 
Concrete 

Vibrator 
25mm concrete vibrator 

needle (electric) 
Nos 1 1 

6 

Water Pumps 

and Mud 

pumps 

Minimum 5 HP 

capacity 
Nos 5 5 

7 Generator 

Captive power 

generator of 75KVA 

minimum capacity 

Nos 1 1 

8 Reinforcement Minimum 5 HP Nos 1 1 
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cutting and 

Bending 

Machine 

capacity 

9 
Welding 

Machine 
Nos 1 1 

10 

Materials 

lifting 

equipment 

Rope pully Nos 1 1 

11 Water Tankers 2,000 litre Nos 5 5 

12 
Trucks/ 

Tippers 

Minimum 7.5 cum 

capacity 
Nos 5 5 

* The equipment should not be more than five years old 

 

B) Equipments for testing of materials & concrete at site laboratory 

(however as per requirement it can be increased) 

All necessary equipment for conducting all necessary tests shall be provided 
at the site laboratory by the contactor at his own cost. The following 
minimum laboratory equipment shall be set up at site office laboratory: 
Sl. 

No. 

Name of the Laboratory Equipment Minimum 
numbers 
required 

1 Cube testing machine 01 No 
2 Slump Cone 01 No 
3 Tensile Briquette testing machine 01 No 
4 Vicats apparatus with Desk Pot 01 No 
5 Megger & earth resistance tester 01 No 
6 Pumps and Pressure gauges for hydraulic 

testing of pipes 
02 Nos 

7 Weighing scale platform type 100 Kg capacity 02 Nos 
8 Graduated glass cylinder As per 

requirement 
9 Sets of sieves for coarse aggregate [40; 

20;10;4.75mm] 
04 Nos 

10 Sets of sieves for fine aggregate 
[4.75;2.36;1.18;600;300 & 150 micron 

04 Nos 

11 Core cutter for soil compaction with accessories 02 Nos 
12 Cube mould size 70mm X 70mm X 70mm 18 Nos 
13 Cube mould size 150mmX150mmX150mm 60 Nos 
14 Moisture Content Rapid moisture meter 

standard 
04 Nos 

15 Hot Air Oven Temp. Range 50˚C to 300˚C 02 Nos 
16 Electronic balance 600g x 0.01g. 10kg and 50kg 03 Nos 
17 Physical balance weight upto 5 kg 01 No 
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18 Digital Thermometer upto 150˚C 02 Nos 
19 Poker Thermometer (Concrete Road) 0˚C to 

50˚C &150˚C 
02 Nos. Each 

20 Measuring Jars 100ml,200ml,500ml 02 Nos. set of 
each size 

21 Gauging trowels 100mm & 200mm with 
wooden handle 

04 Nos 

22 Spatula 100mm & 200mm with long blade 
wooden handle 

02 Nos. each 
size 

23 Vernier callipers 12” and 6” sizes 02 Nos. each 
24 Digital PH motor least count .01mm 01 No 
25 Digital Micrometre least count of .01mm 01 No 
26 Digital paint thickness meter for steel 500-

micron range 
02 Nos 

27 GI tray 600 x450x50mm., 450x300x40mm, 
300x250x40mm 

02 Nos. each 

28 Electric Mortar mixer 0.25 CUM capacity 01 No 
29 Rebound hammer test Digital rebound hammer 01 No 
30 Screw Gauge 0.1mm-10mm, least count 0.05 02 No 
31 Water testing Kit 02 Nos 
32 Aggregate impact value testing machine with 

blow counter 
As per 
Requirement 

33 Crushing value apparatus As per 
Requirement 

34 Thickness gauge for measuring flakiness index As per 
Requirement 

35 Elongation gauge As per 
Requirement 

36 Measuring Cylinder 3,5,10 & 15 Litre cylinder As per 
Requirement 

37 Pycnometer 02 Nos 
38 Motorized Sieve shaker 02 Nos 
39 Any other equipment for site tests as outlined in 

BIS and as directed by the Engineer. 
 

All relevant I S codes, CPWD manual, specifications, schedule of rates, etc in 
hard as well as soft copy shall be made available at site by the Contractor at 
his own cost. 

 

Cl 24.1 Competent Authority is: Chief Executive Officer, Shillong Smart City Limited 

Cl 26.1 
The Contractor shall submit for approval a Program for the Works within 

Fifteen days (15) from the date of the Letter of Acceptance. 

Cl 26.4 The period between Program updates is Thirty (30) days. 

Cl 26.4 
The amount to be withheld for late submission of an updated Program is 

₹5,000/- per day 
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Cl 35.6 The Employer to decide deviation up to 1.5 times of tendered amount. 

Cl 36.1 The Employer to decide deviation up to 1.5 times of tendered amount. 

Cl 39.1 
The authorized person to make payments is Chief Executive Officer, Shillong 

Smart City Limited, Shillong 

Cl 44.1 

Liquidated Damages: 

(a) Amount of liquidated damages for delay in completion works 

For whole of work 1 percent of the Initial Contract Price, rounded off to the 

nearest thousand, per week. 

(b) Maximum limit of liquidated damages for delay in completion work. 

10 percent of the Initial Contract Price rounded off to the nearest thousand. 

  

Cl 44.1 

Milestones to be achieved during the contract period  

• 1/8th of the value of entire contract work up to 1/4th of the period 

allowed for completion of construction 

• 3/8th of the value of entire contract work up to ½ of the period allowed 

for completion of construction 

• 3/4th of the value of entire contract work up to ¾th of the period allowed 

for completion of construction 

Cl 51.1 

(a) “As-built” drawings and the Schedule of Operating and Maintenance 

Manuals shall be provided by the Contractor 

(b) The date by which “as-built” drawings (in scale as directed) in 

electronic copy (AutoCAD and PDF format) and hard copy (2 sets) are 

required is within 28 days of issue of certificate of completion of 

whole or section of the work, as the case may be. 

Cl 51.2 

The amount to be withheld for non-compliance to the Clause 51 by the date 

required is Rs. One Lakh. Thereafter, one lakh per week subject to maximum 

of Rs. 50 lakh. 

Cl 52.2(j) As defined by Competent Authority 

Cl 52.2(k) As per Clause 9.1 and 16.2 of GCC 

Cl 53.1 
The percentage to apply to the value of the work not completed representing 

the Employer’s additional cost for completing the Works shall be 20%.  
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Appendix to Part I General Condition of Contract 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ENGAGED IN BUILDING 

AND OTHER CONSTRUCTION WORK. 

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed minimum days‟(say, 15 days) wages for every completed year of service. The Act 

is applicable to all establishments employing the prescribed minimum number (say, 10) or 

more employees. 

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The 

benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by Law. 

The principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ prescribed minimum (say 

20) or more contract labour. 

Minimum Wages Act 1948: - The Contractor is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Constructions of buildings, roads, runways are scheduled 

employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 
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h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc. 

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply 

to certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size. 

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the Act 

and get these certified by the designated Authority. 

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment 

of child labour is prohibited in building and construction industry. 

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act 

1979: - The Act is applicable to an establishment which employs prescribed minimum (say, 

five) or more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another state). The 

Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses 

from home up to the establishment and back etc. 

The Building and Other Construction workers (Regulation of Employment and Conditions of 

Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any 

building or other construction work and employs the prescribed minimum (say, 10) or more 

workers are covered under this Act. All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be modified by the Government. 

The Employer of the establishment is required to provide safety measures at the building or 

construction work and other welfare measures, such as canteens, first-aid facilities, 

ambulance, housing accommodations for workers near the workplace etc. The Employer to 
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whom the Act applies has to obtain a registration certificate from the Registering Officer 

appointed by the Government. 

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing the prescribed minimum (say, 

10) persons or more with aid of power or another prescribed minimum (say, 20) or more 

persons without the aid of power engaged in manufacturing process. 

Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment 

of Arbitrator, Arbitration and conciliation, Jurisdiction of Arbitral Tribunals, Recourse 

against Arbitral award appeals. 
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PART – II SPECIAL CONDITIONS OF CONTRACT  
 

These Special Conditions of Contract (SCC) shall be read in conjunction with General 

Conditions of Contract including Contract Data and all Appendix, Instructions to 

Bidders (ITB) including Appendix to ITB, Notice Inviting Tenders (NIT), Bill of 

Quantities (BOQ), Tender Drawings, Scope of Work and Technical Specifications and 

other Documents as part of the Bidding Documents. 

1. Structural Load Test on foundations: 

The Contractor, if and as directed by the Engineer, shall perform structural load test 

as per procedure laid down in applicable IS Codes (failing which applicable American 

Codes) on the number of foundations as specified in the BOQ.  

2. Difference in description of items: 

In case it is found that there is difference in description of items between the 

Schedule of Rates (SOR) by Meghalaya PWD or Delhi Schedule of Rates (DSR) 

published by CPWD and the one as specified in the Bill of Quantities (BOQ) or any 

other part of the Bidding Document, the ones mentioned in DSR/SOR will prevail. 

3. Labor: 

The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 

The Contractor shall, if required by the Employer, deliver to the Employer a return 
in detail, in such form and at such intervals as the Employer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Employer may require. 

4. Compliance with labor regulations: 

During continuance of the contract, the Contractor shall abide at all times by all 
existing labour enactments and rules made thereunder, regulations, notifications 
and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State 
or the Central Government or the local authority. Among other things as 
mandated by various Acts/Rules & Regulations/Notifications, the Contractor shall 
provide labour hutment with proper water supply and sanitation system including 
toilet (water closet and bath) and kitchen facility. All labour records/registers are 
to be maintained at site as per norms. The same shall be made available to the 
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Employer as and when directed. The Contractor shall keep the Employer 
indemnified in case any action is taken against the Employer by the competent 
authority on account of contravention of any of the provisions of any Act or rules 
made there under, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to 
cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 
the part of the Contractor, Employer shall have the right to deduct any money due 
to the Contractor including his amount of security deposit. The Employer shall 
also have right to recover from the Contractor any sum required or estimated to 
be required for making good the loss or damage suffered by the Employer. 

The employees of the Contractor in no case shall be treated as the employees of the 

Employer at any point of time. 

5. Protection of Environment: 

The Contractor shall take all reasonable steps to protect the environment on and 
off the Site and to avoid damage or nuisance to persons or to property of the 
public or others resulting from pollution, noise or other causes arising as a 
consequence of his methods of operation. During continuance of the contract, the 
Contractor and his sub -Contractors shall abide at all times by all existing 
enactments on environmental protection and rules made there under, 
regulations, notifications and bye-laws of the State or Central Government, or 
local authorities and any other law, bye-law, regulations that may be passed or 
notification that may be issued in this respect in future by the State or Central 
Government or the local authority. The Contractor shall submit Environmental 
Management Plan (EMP) and its monthly compliances.  

Monitoring Requirement & Specifications 

SN 
Monitoring 

Requirements 
Specification Responsible agency 

1 

Noise levels at the 
construction sites 
(only during 
construction period) 

Monitoring at all location’s 
hourly basis for 24-hour 
period. Once every season of 
the year during construction 
period. 

Contractor 

2 
Disposal of 
construction debris 

Periodic inspection at sites for 
construction debris for safe 
collection and disposal to 
identified land fill sites. 

Contractor 

3 
Traffic and 
Transportation 

Measures for diverting the 
traffic during construction 
across roads adjacent to the 
construction site (if required) 

Contractor in 
consultation with  
SSCL and Shillong 
Traffic Police 

4 Domestic sewage and Check for adequacy of Contractor 
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refuse management 
at the labour camps 
and construction sites 

sanitation arrangements at 
the labour camps 

 
 
 
 

5 Water Pollution 

Check for: 
• Blockage of flowing water 

which may lead to 
stagnation of water 

• Soil erosion due to 
construction activities 
leading to contamination 
and siltation of water 
bodies. 

 Water contamination due 
to use of fuel and 
lubricants at the 
construction sites. 

Contractor 

6 
Procurement of 
construction material 

Check that procurement of 
construction materials should 
be only from permitted sites 
and quarries. 

Contractor 

Location of Noise monitoring shall be wherever the Contractor decides to locate the 
equipment yard. In case of noise levels causing disturbance to the sensitive 
receptors, management measures as suggested in the EMP shall be carried out. 

The implementation of Mitigation Measures is the responsibilities of the Contractor 
/Employer. However, it may be noted that implementation of all the measures is 
full responsibility of Contractor. The Employer would be responsible only for 
monitoring/supervision/guidance, etc. 
 

6. Safety: 

The Contractor shall be responsible for the safety of all activities on the Site. The 
activities shall include, but not limited to, excavation, trenching, demolition, 
provision of scaffolding, ladder, working platforms, gangways, mixing asphaltic 
materials, electric arc/ gas welding, use of hoist and construction machinery etc.The 
Contractor shall be governed by relevant provisions of safety code and as directed 
by the Engineer. The contract rates shall be deemed to include all costs of 
compliance with safety requirements in the Specifications. The rates for all items 
given in BOQ shall be deemed to include all costs on account of traffic diversions (if 
required) and all such hidden assessment/ items, which are not listed to entire 
satisfaction of Engineer. 

Some of the common safety rules to be followed during working are as follows: 

i. Nobody is allowed to enter at construction site without Safety Shoes. 
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ii. Never enter work area without Safety helmet & chin strap in place. 
iii. No climbing/working allowed without proper safety belt above 2 m. height. 
iv. Do not exceed the speed limit 25 Kmph within Premises. 
v. No debris obstacles allowed on the roads & passages. 

vi. Do not walk on pipelines or false ceiling. 
vii. Maintain good Housekeeping at work site. 

viii. No photography/ Videography allowed without permission. 
ix. All Site supervisors & engineers must be imparted structured training on 

construction safety before start of the job & record to be maintained.  
x. Availability of qualified & trained Site Engineer at site during all working 

hours. 
xi. Site Safety training to be imparted to all workers & plan to be made to cover 

every worker. 
xii. Tools box talk (5-15 minutes) by supervisor prior to commencement of any 

job. 
xiii. All accidents / incidents (Near Miss) to be reported & investigated (formats & 

procedure should be submitted to the Engineer for approval). 
xiv. Daily Safety Checking by Each Site Engineer along with Safety engineer. 
xv. Weekly co-ordination meeting of all Safety engineers with the Employer’s 

representative. 
xvi. Monthly safety meeting with Site In-charges. 

xvii. All Safety equipment must be ISI marked & checked by Safety officer before 
use. 

xviii. Tag system for erection & use of scaffoldings. 
xix. LPG cylinders not allowed for gas cutting. 
xx. Separate waste bins to be used for flammable & non-flammable material. 

xxi. Safety awareness programs for workers by display of boards, posters, 
competitions, talks etc. 

xxii. Deployment of Safety Supervisors for every 250 workers and part thereof at 
work site. 

xxiii. Display of List of First Aid trained persons. 
xxiv. Testing certificates for lifting tools & tackle. 
xxv. Provision & maintenance of fire extinguishers at construction site & material 

stores. 
xxvi. Display of emergency telephone numbers at various locations. 

xxvii. For work in confined space use 24 V lamp fitting & use tools with air motors 
or electric tools with max. 24 V. 

xxviii. For confined space entry Gas test must be done before & at regular intervals. 
xxix. Checking & tag of equipment like grinding machine, welding machine, gas 

cutting set etc. by supervisors before use. 
xxx. All portions of the site should have sufficient level of illumination at all times. 
 

7. Damages:  

The work is in the urban area and underground utilities are already laid in the area 
of the project work.  The Contractor will ensure that no damages are caused during 
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execution of work to any property, government or semi government or private. 
However, if during execution, any public utility services such as cables, pipes, or 
property (private or government or semi government etc.) such as boundary wall, 
gate, fencing, walls of building etc. are damaged by the Contractor or its 
representative, the same shall be repaired or replaced or reconstructed and shall be 
put into use by the Contractor at his own cost for which no extra payment shall be 
made by the Employer. If the Contractor does not  repair or replace the damaged 
utility or property, the Employer may request to the line department or owner of 
the property to repair or replace at the risk and cost of the Contractor and the 
amount paid to the line department or the owner of the property by the Employer 
or the invoice submitted by line department or the owner of the property shall be 
recovered from the Contractor’s RA or Final bill or from the performance security or 
in combination of all, as per the amount to be recovered, as the case may be.   

8. Death of a Contractor: 

 In the case of death of a Contractor after executing / commencement of the work, 
his legal heir, if an eligible registered Contractor and willing can executive and 
complete the work at the accepted tender rates irrespective of the cost of work. 
 

9. Establishment of Field laboratory (Clause 31 of ITB): 

The Contractor shall establish the field-testing laboratory within One Month from 
the date of Signing of Contract agreement and/or shall make an agreement as 
approved by the Employer for performing the test. The tests shall be witnessed by 
the Employer and/or Employer’s representative. 
 

10. Defect Liability Period: 

10.1 The Defects Liability Period is Twelve (12) months from the date of completion of 
the project. 

10.2 The Employer shall give the Contractor a notice stating the nature of any such 
defect together with all available evidence thereof, promptly following the 
discovery thereof.  The Employer shall afford all reasonable opportunity for the 
Contractor to inspect any such defect. 

10.3 The Employer shall afford the Contractor all necessary access to the Facilities and 
the Site to enable the Contractor to perform its obligations under this clause. 

10.4 The Contractor may, with the consent of the Employer, remove from the Site any 
part of the work/equipment/Facilities that are defective if the nature of the 
defect, and/or any damage to the Facilities caused by the defect, is such that 
repairs cannot be expeditiously carried out at the Site. 

10.5 If the repair, replacement, or making good is of such a character that it may affect 
the efficiency of the Facilities or any part thereof, the Employer may give to the 
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Contractor a notice requiring that tests of the defective part of the Facilities shall 
be made by the Contractor immediately upon completion of such remedial work, 
whereupon the Contractor shall carry out such tests. 

10.6 If such part fails the tests, the Contractor shall carry out further repair, 
replacement, or making good, as the case may be, until that part of the Facilities 
passes such tests. The tests shall be agreed upon by the Employer and the 
Contractor. All such tests shall be carried out at the Contractor’s own cost. 

10.7 If the Contractor fails to commence the work necessary to remedy such defect or 
any damage to the Facilities caused by such defect within a reasonable time 
(which shall in no event be considered to be less than fifteen (15) days), the 
Employer may, following notice to the Contractor, proceed to do such work with 
or from the third party, and the reasonable costs incurred by the Employer in 
connection therewith shall be recovered from the Contractor or may be deducted 
from any amount due to the Contractor or claimed under the Performance 
Security. 

10.8 If the Facilities or any part thereof cannot be used by reason of such defect 
and/or making good of such defect, the Defect Liability Period of the Facilities or 
such part, as the case may be, shall be extended by a period equal to the period 
during which the Facilities or such part cannot be used by the Employer because 
of any of the aforesaid reasons. 

10.9 In addition, any such component of the Facilities and during the period of time as 
may be specified in the SCC shall be subject to an extended Defect Liability Period.  
Such obligation of the Contractor shall be in addition to the Defect Liability Period 
specified under this SCC Sub-Clause. 

11. Project Duration  

Description of Activity Time Period 

Construction  
Twenty Four (24) Months from the date of issue of 

notice to proceed 

Defect Liability Period 
Twelve (12) Months from the date of issue of 

Completion Certificate  

 

12. Compliance to requirements of Green Rating for Integrated Habitat Assessment 

(GRIHA) before, during and after construction 

The Contractor shall ensure compliance with the relevant provisions of GRIHA 2015 
Manual related to before, during and after construction, as instructed by the 
Engineer.  
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13. Basic conditions to be followed by the Contractor 

(i) The earth work item in BOQ for excavation of earth is for all leads, lifts and 
filling the same, and nothing extra will be paid on account of lead and lifts. 
Items given for additional lift in BOQ does not entitle the Contractor to claim 
the same while executing the work.  

(ii) The Contractor to arrange for emergency vehicle/staff vehicle. 
(iii) The Contractor shall make his own arrangement for obtaining electric 

connection required for execution of work and make necessary payments 
directly to the concerned departments and nothing extra shall be payable on 
this account. 

(iv) The Contractor shall make his own arrangement for water suitable for 
construction work as well as drinking and other purpose for the labour 
engaged by him for the execution of the work. 

(v) The water for construction work shall be got tested quarterly from the 
laboratory approved by the Engineer to ensure its suitability for construction. 
The charges for these tests and related arrangements shall be borne by the 
Contractor. In the event of water found unsuitable for construction, the 
Contractor shall make alternative arrangement for suitable water from any 
other source to the satisfaction of the Engineer. 

(vi) The Contractor shall provide, at his own cost instruments for surveying, 
weighing and measuring purpose at the site of work as may be necessary for 
execution of the work. 

(vii) The Contractor shall construct a sample unit complete in all respect as per 
the directions of the Engineer. This sample unit shall be got approved from 
the Engineer before commencing the mass work of plastering, flooring, 
finishing and fixing the fixtures without any extra cost and nothing extra shall 
be payable on this account.  

(viii) The Contractor shall submit to the Engineer samples of all materials for 
approval.  Such samples of materials which affect aesthetics of the work shall 
also be got approved from the Engineer before procuring bulk supplies. 
These approved samples shall be preserved and retained in the custody of 
the Engineer as standards of materials till the completion of the work. The 
cost of such samples shall be borne by the Contractor and nothing shall be 
payable on this account over the Agreement rates. 

(ix) On account of security consideration, some restrictions may be imposed by 
the security staff on the working and/or movement of men and materials etc.   
The Contractor shall be bound to follow all such restrictions/instructions and 
he shall organise his work accordingly.  No claim on this account, whatsoever, 
shall be payable. 

(x) The work of water supply, internal sanitary installations and drainage work 
etc. shall be carried out as per the applicable Building Bye Laws of SMB or 
MUDA and the Contractor shall produce necessary completion certificates, 
wherever required, from such authorities after completion of work. If nothing 
is stipulated in the local Building Bye Laws, then applicable CPWD 
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Specifications, failing which, applicable IS Codes (including National Building 
Code) will be applicable. 

(xi) Water tanks, taps, pipes, fittings and accessories shall conform to applicable 
Building Bye Laws of SMB or MUDA. If nothing is stipulated in the local 
Building Bye Laws, then applicable CPWD Specifications, failing which, 
applicable IS Codes (including National Building Code) will be applicable. The 
Contractor should engage licensed plumbers for the work and get the 
materials, fixtures and fittings tested by SMB/MUDA as applicable and 
wherever required, at his own cost and nothing extra shall be payable. 

(xii) The Contractor shall comply with orders and directions of the local or public 
authority or SMB and abide by their rules and regulations and pay all fees 
and charges which may be liable. 

(xiii) All the pre-construction approvals are to be obtained by the Employer. If any 
approvals are pending at the time of award of work, the Contractor will assist 
in getting clearance done from appropriate authorities. The fee for such 
clearances, if paid by the Contractor, (limited to statutory fee levied by the 
concerned public authority. Administrative expenses shall not be included in 
this) shall be reimbursed after production of receipt. 

(xiv) All approvals during construction stage and commissioning phase are to be 
obtained by the Contractor at his own cost.  

(xv) The Contractor shall use materials bearing ISI Certification Mark unless 
otherwise specified or allowed in writing by the Engineer. Any material 
banned by any central/state/local public authority shall not be used in the 
work. 

(xvi) The Contractor shall be required to get all the tests as per the 
specifications/IS codes, carried out on materials/work from an approved 
laboratory as per the direction of the Engineer. The testing charges and 
conveyance from the site shall be borne by the Contractor. 

(xvii) In case any material/ work is found sub-standard the same shall be rejected 
by the Engineer and the same shall be removed from the site of work within 
48 hours, failing which the same shall be got removed by the Engineer at the 
risk and cost of the Contractor without giving any further notice and time. If it 
is found that even after reconstruction of the material/work (i.e. after 
removal and again constructing it), the same is sub-standard, the Employer 
will have right to impose penalty as the Employer deems appropriate. 

(xviii) The treads and risers in staircase shall be in single piece stone only, unless 
otherwise shown on the drawings. 

(xix) Even ISI marked materials may be subjected to quality test at the discretion 
of the Engineer. Whenever ISI marked materials are brought to the site of 
work, the Contractor shall, if required by the Employer, furnish 
manufacturer’s test certificate or test certificate from approved testing 
laboratory to establish that the materials procured by the Contractor, satisfy 
the provisions of relevant IS codes. The testing charges shall be borne by the 
Contractor. However, cement/steel will be necessarily tested before start of 
work and also during the execution of work as per the requirements of 
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specifications and will not be used till test certificates are obtained and 
approved by Engineer. 

(xx) Cement bags shall be stored in separate godowns to be constructed by 
Contractor at his own cost as per sketch approved by Engineer with weather-
proof roofs and walls. Each godown shall be provided with a single door with 
double lock arrangement.  The keys of one lock shall always remain with 
authorized representative of Engineer and that of the other lock with the 
authorised agent of the Contractor at site of work so that the cement from 
the godown is removed according to daily requirement with the knowledge 
of both the parties and proper account of issue of cement is maintained in 
the Prescribed proforma. 

(xxi) The actual issue and consumption of cement and steel on work site shall be 
regulated and proper accounts maintained. The theoretical consumption of 
cement and steel shall be worked out as per procedure. 

(xxii) The steel reinforcement shall be stored by the Contractor at site of work in 
such a way as to prevent distortion and corrosion and nothing extra shall be 
paid on this account. Bars of different sizes and lengths shall be stored 
separately to facilitate easy counting and checking at any time as and when 
desired by the Engineer. 

(xxiii) The Contractor shall be responsible for completing the work and for 
satisfying all terms and conditions of the Contract without any extra payment 
over his quoted rates unless otherwise specified. The Contractor shall quote 
his rates for various items of work accordingly and no claim whatsoever shall 
be entertained for any incidental or extra work involved in the execution of 
the work as per nomenclature of the item and the specifications indicated in 
the tender documents. 

(xxiv) Conduits for electrical wiring/cables will be laid in a way that they leave 
enough space for concreting and do not adversely affect structural members 
and as directed by the Engineer. 

(xxv) The Contractor shall give a satisfactory performance test of installations 
individually and as a whole to ensure their proper functioning before the 
work is finally declared completed and accepted. 

(xxvi) The Contractor shall protect the adjoining buildings or works and the work 
under execution from fire and shall make adequate arrangements for fire 
protection and fire fighting and if any property is damaged, by fire due to the 
negligence of the Contractor, the same shall be rectified by the Contractor at 
his own cost, to the entire satisfaction of Engineer. 

(xxvii) The Contractor shall provide adequate lighting arrangements as approved by 
the Engineer for carrying out the work during night-time, if so required and 
also provide all other facilities for the labour employed to carry out the work 
as per direction of Engineer. 

(xxviii) In order to achieve the targeted date of completion the Contractor may have 
to work in multiple shifts, round the clock and nothing extra shall be paid on 
this account. 

(xxix) The Contractor shall   be responsible for all statutory provisions and 
deductions towards ESI, PF or any other, as the case may be, or any other 
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levies and taxes shall be borne by the Contractor.   The TDS and Contract Tax 
or any other statutory levies/ taxes incorporated from time to time shall be 
deducted progressively from the running account bills, as applicable at the 
time of payment. No claim in this regard shall be entertained. 

(xxx) For any clarification/ doubt, the Employer may organize regular meetings 
with Contractor.  The Concerned representative of the Contractor who is 
aware of all the aspects of the project shall attend such meetings invariably 
as and when required. 

(xxxi) The Contractor shall be provided area for construction of storage/office 
space for his use.  The space has to be maintained/constructed by the 
Contractor as per his usage requirements. 

(xxxii) The Contractor shall prepare and produce instruction, operation and 
maintenance manuals in English for the use, operation and the maintenance 
of the supplied equipment and installations and submit to the Engineer in (5) 
hard copies and the soft copy at the time of handing over. The manual shall 
generally consist of the following: 
a) Description of the project 
b) Operating instructions 
c) Maintenance instructions including procedures for Preventive 

maintenance 
d) Manufacturers catalogues 
e) Spare parts list 
f) Trouble shooting charts 
g) Drawings 
h) Type and routine test certificates of major items. 
i) One (1) set of reproducible `as built’ drawings on polyester film. 

 

(xxxiii) The Contractor shall employ competent fully licensed/ qualified, plumber for 
the work of PLUMBING/SANITARY installations in accordance with the 
drawings and specifications. The licensed plumber shall be available at all 
times at site to receive instructions from the Engineer in the day to day 
activities throughout the duration of execution of plumbing/ sanitary work. 

(xxxiv) On completion of the PLUMBING/SANITARY installations, a certificate shall be 
furnished by the Contractor countersigned by the licensed plumber, under 
whose direct supervision the installation was carried out. This certificate shall 
be in the form as required by the Engineer. 

(xxxv) All spaces allotted to the Contractor, as described above shall be vacated and 
all structures removed from site at any time as and when required and 
directed by the Engineer, unconditionally and without any reservation. The 
Engineer will not be obliged to give any reason for such removal.  Upon 
receiving instructions to vacate the space, the Contractor shall immediately 
remove all his structures, materials, etc. from the sources and clear and 
clean-up the site to the satisfaction of the Engineer. 

(xxxvi) It shall be the responsibility of the Contractor to safeguard the site and 
ensure that no illegal encroachments are made by outside elements within 
the area allotted to the Contractor.  Upon completion of the work or earlier 
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as required by Engineer, the Contractor shall vacate the land totally without 
any reservation. 

(xxxvii) The Contractor will arrange to erect, at his own cost, barricading as per 
norms of NGT/CLIENT around the infrastructure site, with entry/ exit gates at 
suitable points.  The Contractor shall, at his own cost, provide and erect 
suitable fencing around the spaces allotted to him at the infrastructure sites 
to ensure the security of his men, materials and equipment within the sites 
and in relation to other Contractors who will also be allotted spaces at above 
sites. 

(xxxviii) The security of workmen, materials, equipment stores etc, within the 
area allotted to the Contractor shall be the responsibility of the Contractor. 

(xxxix) The Contractor has to get executed the works from specialized agencies for 
the specialized nature of works such as aluminium works, wood works, false 
ceiling works, flooring works, finishing items, Horticulture, electrical works, 
fire fighting works , interior work , structural steel work and any other 
specified work as decided by the Engineer. The Contractor has to obtain the 
approval from Engineer for execution of specified nature of work. 

(xl) The rate for Centering and shuttering shall be for all heights and levels.  
Nothing extra shall be paid for additional height of centering & shuttering 
wherever required with adequate bracing, propping etc. including its de-
shuttering and de-centering at all levels even if the floor height is over 4 Mtr. 

(xli) All RCC rates are valid for all levels as specified in the BOQ. 
(xlii) Nothing extra shall be paid for the additional thickness of cement mortar bed 

wherever required over and above thickness mentioned in the nomenclature 
of various items of flooring for providing the slope and / or matching the 
floor levels of various type of floor finishes like ceramic/ vitrified tiles/ Kota 
/marble/Granite /Perquet /wooden and cement concrete flooring etc. 

(xliii) The face of gang saw cut (diamond cut) granite stone, white sand stone 
(Dholpur Stone)  in contact with bed of cement mortar used for the items of 
wall lining etc. (veneering  work) shall be roughened adequately to have 
proper bonding with backing  and  nothing extra shall be paid for the same. 

(xliv) The Contractor, at his own cost, shall obtain initial municipal approvals for 
starting the work & completion certificate of the building from the local body 
for occupation of the building. Similarly, the Contractor, at his own cost, shall 
be responsible for getting the water and sewer connection sanctioned from 
the concerned Local Authority. For obtaining the above completions/ 
clearances/ connections, the Contractor shall collect necessary drawings/ 
documents/ load calculations from the Employer and submit the same to the 
concerned authorities along with Prescribed fee (which shall be paid by the 
Owner or reimbursed to Contractor by the Owner) and do all necessary 
follow up for issue of the completion certificate / clearances/ connections at 
the earliest. The security deposit of the Contractor shall be released only 
after the completions/ clearances/ connection as above are obtained or the 
period Prescribed for release of Security Deposit in the tender documents 
whichever is later. 
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(xlv) SITE DOCUMENTS: The following site documents shall mainly be maintained 
by the Contractor at site: 
a) Copy of contract documents and drawings. 
b) Computerized bill format. 
c) Site Order Book. 
d) Material testing registers/ Quality Inspection Reports. 
e) Measurement books on computerized format. 
f) Progress bar chart. 
g) Sample approval register. 
h) Visitors register. 
i) Any other detail and specific requirement as deemed necessary. 
j) Hindrance Register  
k) Work Diary 
l) Stage passing Register 

In case the above are not provided at site within 10 days of placement of LOI, CLIENT shall 
provide the same and necessary expenditure shall be deducted from the bills for 
documents. 

(xlvi) Design mix concrete shall only be used for all RCC works as per IS 456, 
produced through Batching plant. The Contractor shall conduct the design 
mix of requisite grade for reinforced cement concrete work in accordance 
with the relevant latest IS Code at his cost from any reputed engineering 
institution/ IIT through the Engineer. The Contractor shall conduct and 
submit minimum 03 design mix test / reports from different sources of 
materials to the Engineer for approval.  Nothing extra shall be paid for the 
same. Design of concrete mix is to be repeated / redone afresh as and when 
directed by the Engineer. Cost of admixtures to be also inclusive. 

(xlvii) Only PPC/OPC as specified by the Engineer shall be used and no blending of 
fly ash /secondary cementing material shall be permitted. 

(xlviii) The Contractor shall ensure that before energizing the E&M installation the 
inspection of the Electrical Inspector / Inspector of Electrical Machinery have 
carried out pre-commissioning test and shall be responsible for all safety / 
security aspects as per IE Rules and other rules. 

(xlix) The Contractor shall be responsible for smoke test for sewage and manhole 
system, hydraulic Pressure test for pipeline system, slope test for drain and 
sewage and other relevant tests applicable at different stages. 

(l) Manufacturer’s Warranties:   
a) The Contractor shall ensure that all the manufacturer's warranties are 

made available to the Employer and the legal documentation between 
the Contractor and the Supplier must have a transparent pass through of 
the warranty benefits to the Employer as the user/maintenance Body of 
the Asset for the entire duration of each available warranty. 

b) The Contractor shall provide a Warranty that the material is new and free 
from all defects and faults in workmanship and manufacture and shall be 
of the highest grade and consistent with the established and generally 
accepted standards for materials of the type ordered and shall perform in 
full conformity with the specifications and drawings.  
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c) The Contractor shall be responsible for any defects that may develop 
under proper use but arising from faulty materials, design or 
workmanship and shall remedy such defects at its own cost, or get them 
remedied from the supplier, when called upon to do so by the Employer, 
who shall state in writing in what respect the material is faulty.  This 
warranty shall survive inspection and acceptance of material but shall 
expire twenty-four months after the date of issue of Defect Liability 
Certificate, except in respect of complaints notified prior to such date. 

d) If it becomes necessary for the Contractor, or on its behalf by the 
supplier, to replace or renew any defective portion/portions of the 
material/equipment supplied in the work, the provisions above would 
also apply to the portion/portions of materials so replaced or renewed 
until the end of the aforesaid period of twenty four months, whichever 
may be later.  If any defect is not remedied within a reasonable time, the 
Employer may proceed to do the work at the Contractor's risk and cost 
but without prejudice to any other rights which the Employer may have 
against the Contractor in respect of such defects. However, for such 
components, which require immediate replacement, the Employer shall 
act, and the Contractor shall be required to reimburse that cost. 

(li) Witnessing of Tests by the Engineer: The Contractor shall make under the 
direction and in the presence of Engineer, such tests and inspections as have 
been specified or as the Engineer shall consider necessary to determine 
whether or not the full intent of requirements of the specifications and the 
other related contract documents have been fulfilled. In case the work does 
not meet the full intent of the specifications and the other related contract 
documents it shall be rectified by the Contractor at no extra cost and the 
Contractor shall bear all the expenses for any further tests considered 
necessary. 

(lii) Inspection of materials & Equipment: The Contractor before supplying of 
any materials/ equipment shall give an inspection notice well in advance for 
inspection & testing of the same at the manufacturing units/ shop. The 
expenditure on account of TA/ DA of inspecting officials of the Employer and 
its representatives including Consultants for the inspection of the said items 
shall be borne by the Contractor. However, inspection report issued by the 
inspecting officials representing the Employer should not be treated as a 
waiver of quality /performance of equipment & due quality/performance & 
successful commissioning of equipment is the responsibility of Contractor. 

(liii) The final bill will be submitted by the Contractor within 90 days from the date 
of acceptance of completion of work accompanied by the following 
documents: 
a) Completion certificate issued by the Employer specifying the handing 

over of the work.  
b) Computerized Measurement Books. 
c) No claim certificate by the Contractor. 
d) ‘As built’ drawings and Operation and Maintenance manual 
e) Periodical services and measurement books. 
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f) Road Register. 
g) Plant Record books. 
h) History Sheet of Machines. 
i) Drawings for lay out of underground cables and details showing location 

of sluice valve etc. 
j) All operation and maintenance manuals.   
k) All statuary approvals from various State/Central Govt./Local Bodies 

/Owner if required for completion & handover of work. 
l) All test certificates of manufacturers and test conducted at site as well as 

outside agencies. 
m) “FINAL REPORT” of the completed project containing all Pre & other 

related details. 
(liv) Handing over of project: The Contractor within 15 days from virtual 

completion of Project including services shall prepare a list of all inventory 
including fitting & fixture and submit to the Engineer and the Contractor shall 
be liable to maintain the building up to Defect Liability Period.  
 
The Contractor shall certify the following: 

 That all payments towards labours and suppliers have been made; 

 That the site is free from all materials; 

 That the site is free from all machineries and equipment; and 

 That the site is clear from all debris. 
 
If the project is not taken over by the Owner due to any reason, the 
Contractor shall provide necessary watch & ward at his own cost which will 
be reimbursed beyond DLP period till the project is handed over to the 
Owner. 

(lv) Along with monthly computerized running bill / final bill, the Contractor shall 
submit a monthly progress report showing various details, photographs of 
works etc. as per direction of the Engineer in two hard copies and soft copies.  
The Contractor shall also submit video-grapy of the site showing progress of 
work monthly. Please note that the running / final bill payment shall only be 
released after submission as aforesaid. 

(lvi) Tender drawings enclosed with the tender documents are indicatives only.  
However, the work shall be executed based on the good for construction 
drawings issued at site from time to time and nothing extra shall be paid or 
no claim will be entertained if any GFC drawing varies from tender drawings. 

(lvii) Minor details of construction: The rates quoted by the Contractor shall be 
deemed to cover for all the minor details / requirement of construction 
which may not have been specifically shown on the drawings or given in 
particular specifications, BOQ, but are required as per established 
engineering practice. 

(lviii) Discrepancy in drawings: The Contractor shall be responsible to ensure 
correlation in Structural Drawings, Architectural Drawings and Bill of 
Quantities, before quoting for the work and also before commencement and 
execution of work. In case of discrepancy, the Contractor shall bring it to the 
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notice of the Engineer for clarifications within 28 days of the issue of Letter of 
Acceptance. In the event of such discrepancy arising during the course of the 
work for which drawings are given after the date of issue of Letter of 
Acceptance, the Contractor shall seek clarifications within 14 days of receipt 
of such drawings. The Contractor shall take into consideration such 
contingencies in the completion schedule the programme of work is finalized 
and the Contractor shall not be eligible for any extension of time for such 
occurrences. The decision of the Engineer shall be final and binding in this 
case. The bidder is also advised to visit the site and seek clarifications before 
submitting his bid. 

(lix) Documents for supply items: For supply items in BOQ the Contractor shall 
submit the following documents to the Engineer: 
a) Warranty Cards. 
b) Manufacturer’s test certificate. 
c) Any other test certificate from an external laboratory to determine the 

technical Specification. 
d) Catalogues 
e) Pollution Control Certificate. 
f) Documents required for registration of vehicle with the local transport 

Authority and other interstate movement of vehicle. 
g) List of recommended spares with specification and costs thereof. 
h) Operation & Maintenance manuals. 

 
(lx) Surveyor: Contractor shall provide a team of skilled Surveyors for marking 

layout of buildings and making permanent survey pillars for individual 
buildings at the beginning of the work, which shall be preserved till 
completion of the Project. One Total Station and sufficient nos. of levelling 
machines shall be made available at site till completion for day to day work. 

(lxi) The quantities of various items as entered in the “BILL OF QUANTITIES” are 
indicative only and may vary depending upon the actual requirement. The 
Contractor shall be bound to carry out and complete the stipulated work 
irrespective of the variation in individual items specified in the bill of 
quantities. The variation of quantities will be governed as per clause of 
contract. 

(lxii) The Contractor shall prepare and submit shop drawings for HVAC, Fire 
Fighting & Fire Alarm, Structural Steel work, Aluminium Work, Structural 
Glazing, Electrical Work, Plumbing, etc. (and for other items as directed by 
the Engineer) and submit to the Engineer for approval before execution of 
work. 

(lxiii) The Contractor shall Prepare and submit Bar Bending Schedule to the 
Engineer based on Good for Construction Structural Drawings for approval 
before execution of work. 
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SECTION 5 

SCOPE OF WORK AND TECHNICAL 

SPECIFICATIONS 
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SECTION 6 

DRAWINGS 
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SECTION 7 

FORM OF BID 
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TECH FORM-1 

LETTER OF TECHNICAL BID 

 

______________ [Date] 

 
To CEO, Shillong Smart City Limited (SSCL), Shillong 

 
Address:  
Office of the Shillong Smart City Limited 
House No. C/B-037, Top Floor,  
Centre Nongrim Hills, Near JJ Cables,  
East Khasi Hills District, Meghalaya - 793003   

 
Description of the Works: Construction of a Commercial Complex at Polo, Shillong 

 

I/ We offer to execute the works described above and remedy any defects therein in 

conformity with the Conditions of Contract, Scope of Work & Technical Specifications, 

Drawings, Bill of Quantities and Addenda for: 

We undertake to commence the works on receiving the Notice to Proceed with work in 

accordance with the contract documents. 

This Bid and your written acceptance of it shall constitute a binding Contract between us. 

We understand that you are not bound to accept the lowest or any Bid you receive. 

 
We hereby confirm that this Bid complies with the Bid validity and Earnest Money Deposit 
required by the bidding documents and specified in the Appendix to ITB.  
Authorized Signature: 
________________________________________________________________ 
Name and Title of Signatory: 
________________________________________________________________ 
Name of Bidder: 
________________________________________________________________ 
Authorized Address of communication: 
________________________________________________________________ 
Telephone No(s): 
(Office):_________________________________________________________ 
Mobile No. :______________________________________________________ 
Facsimile (FAX) No.:________________________________________________ 
Electronic Mail Identification (E-Mail ID): 
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TECH FORM-2 

BIDDERS INFORMATION SHEET 

Bidder’s Information 

Bidder’s legal name   

In case of JV, legal name of each partner 
 

Bidder’s country of constitution  

Bidder’s year of constitution 
 

Bidder’s legal address in country of 

constitution 

 

Bidder’s authorized representative 

(name, address, telephone numbers, fax 

numbers, e-mail address) 

 

*Enclose the copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity 

named above. 

 2.  Authorization to represent the firm or JV named in above. 

 3. In case of JV or Consortium or Association, relevant Agreement. 

 4. In case of a government-owned entity, any additional documents not covered under 1 

above. 

Each member of a JV or Consortium or Association must fill 

in this form 

For brevity, only JV is mentioned below 

JV Information 

Bidder’s legal name  

JV Partner’s legal name 
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JV Information 

JV Partner’s country of constitution 
 

JV Partner’s year of constitution 

 

JV Partner’s legal address in country of 

constitution 

 

JV Partner’s authorized representative 

information 

(name, address, telephone numbers, fax 

numbers, e-mail address) 

 

*Enclose the copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above 

 2. Authorization to represent the firm named above. 

 3. In the case of government-owned entity, documents establishing legal and financial 

autonomy and compliance with commercial law. 
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TECH FORM-2A 

JV AGREEMENT 

Joint Venture Agreement (similar Consortium Agreement/ Association Agreement to be signed in 

case of a Consortium/ Association) 

(On Rs. 200/- Non-judicial Stamp Paper) 

Memorandum of Understanding for 

JOINT VENTURE 

This Memorandum of Understanding (hereinafter referred to as "MOU") is made and entered into 

this -------------------- ("Effective Date"). 

BETWEEN 

M/s. ____________________________________________________________, a company 

incorporated, and having its registered office at ___________________________________. 

(Hereinafter referred to as the "First Party"/ "Lead Partner"); 

M/s. ___________________________________________________) a company incorporated, and 

having Registered office at _______________________________. 

(Hereinafter referred to as the "Second Party"/ “Other Partner”); 

Hereinafter jointly referred to as the "Parties" and individually as "Each Party" or "a Party” as the 

case may be. 

WHEREAS, 

A) SHILLONG SMART CITY LIMITED, Shillong, Meghalaya (hereinafter referred to as the SSCL or 

procuring entity) invited bid for “Construction of a Commercial Complex at Polo, Shillong, East Khasi 

Hills District, Meghalaya” 

(B) The Parties hereto formed a Joint Venture or will form a joint venture (hereinafter referred to as 

the "JV") to jointly execute the above project in all respect 

NOW THEREFORE IT IS HERE BY AGREED as follows 

ARTICLE 1: JOINT VENTURE: 

1.1. The Parties hereto agree to form the Joint Venture with ___________ designated as the One 

Partner and First Partner. 

1.2. _____________ shall be the Second Member – or Second Partner 

ARTICLE 2: JOINT VENTURE NAME: 

2. The JV shall do business in the name of “___________ Joint Venture”. 

ARTICLE 3: JOINT AND SEVERAL LIABILITY: 
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3. The Parties hereto shall, for the above-referred Projects, be jointly and severally liable to the 

Employer for the execution of the Project in accordance with the Contract till the actual completion 

of Contract including Defect Liability Period and operation & maintenance as per bid conditions. 

ARTICLE 4: PROPORTIONATE SHARE: 

4.1 Each member of the Joint Venture agrees to place at the disposal of the Joint Venture, the 

benefit of all its experience, technical knowledge and skill, and shall in all respects bear its share of 

responsibility and burden of completing the contract. The parties herein shall be responsible for 

physical and financial distribution of work as under. 

Lead Partner:  

Financial responsibility: -------------------------------------------------- 

Physical responsibility: -------------------------------------------------- 

Other Partner:  

Financial responsibility: -------------------------------------------------- 

Physical responsibility: -------------------------------------------------- 

4.2 All rights, interests, liabilities, obligations, risks, costs, expenses and pecuniary obligations and all 

net profits or net losses arising out of the Contract shall be shared or borne by the Parties in the 

above Proportions. 

4.3 The members in the proportion as mention in article 4.1, shall contribute sufficient Initial fixed 

capital for timely execution of the project including commissioning & operating period as per the 

contract. 

ARTICLE 5: JOINT EFFORT AND MANAGEMENT: 

5.1 The Parties shall participate as a JV in the submission of bids and further negotiations with the 

Employer and shall co-operate and contribute their respective expertise and resources to secure and 

execute the Projects. 

5.2 On award of Projects, the First Partner in consultation with the other member of JV will decide 

on the final management structure for the successful execution of the Projects as per the terms of 

Contract. 

5.3 All the Parties hereby agree to pool in their financial, administrative, managerial, technical and 

material resources for execution of the Projects, including commissioning as stipulated in the 

contract. The share of interest of the JV shall be as per the mutual understanding for the successful 

completion of the project. 

ARTICLE 6: EXCLUSIVITY: 

6.1 The co-operation between the Parties hereto shall be mutually exclusive i.e. none of them shall 

without the other Party's consent & prior approval of SSCL, approach or cooperate with any other 

parties in respect of the Project. 

6.2 In the course of working as associates, the parties to the JV will be sharing information with each 

other which may be proprietary /confidential information /knowledge acquired by each other. It is 
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hereby agreed that the parties will maintain complete secrecy regarding such information / 

knowledge and will not divulge to any party for any other purpose except for the success of the joint 

execution of the contract. All parties will also indemnify each other against any claim that may arise 

out of using information, which are being claimed proprietary. 

ARTICLE 7: MEMORANDUM OF UNDERSTANDING: 

7.1 This Memorandum of Understanding shall be terminated:- 

a. if the Parties mutually confirm that the JV's bid proposal has not been finally accepted by 

Employer and all rights and obligations of the Parties under or in connection with this Memorandum 

of Understanding have ceased, or 

b. after successful completion of the project including commissioning and defect liability period from 

the date of this Memorandum of Understanding unless extended for a further period on demand of 

SSCL & mutual consent of the Parties, or 

7.2 The Memorandum of Understanding can be modified by mutual consent of the Parties to suit 

the efficient and expeditious execution of Projects including commissioning of Plant or to make this 

agreement more meaningful to suit the requirements of Employer after the consent of the 

Employer. 

ARTICLE 8: ARBITRATION: 

8.1 Any dispute resulting from this Agreement shall be settled amicably by mutual Consultation by 

the Managing Directors/Chairman of ___________&_____________. In the event that an amicable 

settlement is not reached within 60 days in any particular case, the dispute shall be referred to 

arbitration and shall be resolved in accordance with and subject to the provisions of the __________ 

________________ and any statutory modifications and enactment hereof for the time being in 

force. The decision of the arbitrators shall be final and binding upon both parties. The venue of 

arbitration will be ____________. 

ARTICLE 9: GOVERNING LAWS: 

9.1 This Agreement shall in all respects be governed by and interpreted in accordance with the __ 

________ Laws. 

ARTICLE 10: CONFIDENTIALITY: 

10.1 No Party hereto shall disclose to any other party any information of a confidential nature 

including but not limited to trade secrets, know-how acquired from any Party in connection with the 

subject matter of this Agreement. 

ARTICLE 11: ADDRESS OF CONSORTIUM: 

Any and all correspondence from the Employer to the JV shall be addressed to ___________ (name 

of JV) at the address stated herein below (address of the Lead Partner). The address of the 

Consortium office of the partner companies will be deemed to be the address for the purpose of 

communication. 

The notice, if any required to be served on the party by the other party, will be deemed to be 

served, if the said notice / communication is delivered by Registered Post at the respective address 

(name of JV) 
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_________________________ 

_________________________ 

ARTICLE 12: AUTHORIZED REPRESENTATIVE: 

The JV shall nominate a Representative who shall have the authority to conduct all business for and 

on behalf of any and all the parties of the JV during the bidding process and, in the event the JV is 

awarded the Contract, during contract execution. 

Authorized Representative of JV: __________________ 

ARTICLE 13: ASSIGN ABILITY: 

13.1 The interests and rights of a Party in the Contract and as a Party of the Joint Venture shall not 

be transferable or assignable without the written consent of the Employer & other party. 

ARTICLE14: INTERPRETATION OF HEADINGS: 

14. The headings of each of the Articles herein contained are inserted merely for convenience of 

reference and shall be ignored in the interpretation and construction of any of the provisions herein 

contained. 

ARTICLE 15: OTHERS 

15.1 Any other matters not contained in this Agreement shall be discussed and amicably agreed 

upon by the Parties in the spirit of mutual trust and cooperation for timely completion of project 

including commissioning & operation of project. Notwithstanding anything above all the Parties are 

severally and jointly responsible to the Employer for execution of the Contract: 

IN WITNESS WHEREOF the Parties hereto have caused this Agreement to be executed by each of the 

duly authorized representatives as appearing below:- 

Signed by         in the presence of 

For and on behalf of (_________________________)    Name: 

Designation: 

Name:  

Designation: 

Signed by         in the presence of 

For and on behalf of (_________________________)    Name: 

Designation: 

Name:  

Designation: 
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TECH FORM-2B 

POWER OF ATTORNEY 

POWER OF ATTORNEY BY THE JV MEMBER (*Similar in case of a Consortium/ Association) 

(On Rs 200/- Non-judicial Stamp Paper) 

 

To know all men by these presents that we parties whose details are as follows; 

1. M/s ________, having its registered office at ______ (hereinafter referred as “__”, which the 

term unless otherwise repugnant to the context shall mean and include all its successors and 

permitted assigns) and represented by its ______  

 

2. M/s ________, having its registered office at ______ (hereinafter referred as “__”, which the 

term unless otherwise repugnant to the context shall mean and include all its successors and 

permitted assigns) and represented by its ______  

 

Have entered into a JV agreement for the purpose of tender for ______ vide tender No: __ and with 

our principal place of business at _____ herein after referred as "___", which the term unless 

otherwise repugnant  to the context shall mean and include all its successors and permitted assigns) 

We, the above said parties, through this power of attorney mutually agrees to hereby constitute, 

nominate and appoint "_____", who is the lead member of the JV as our duly constituted Lawful 

Attorney (hereinafter referred as "Lead Partner'' or “Lead Member”) to exercise all or any of the 

powers for and on behalf of the JV Members in regards to the Tender No. _______, the bids for 

which have been invited by the Shillong Smart City Limited (herein after referred to as "SSCL") 

a) To submit proposal and participate in the above-mentioned bid of SSCL on behalf the “JV”. 

b) To negotiate with the Purchaser the terms and conditions for award of the contract 

pursuant to the above-mentioned bid and to sign the Contract with SSCL for and on behalf 

of the “JV”. 

c) To do any other act or submit any document related to the above. 

d) To receive, accept and execute the contract for and on behalf of the “JV”. 

e) To authorise any person, employee or otherwise to represent the Lead Member and JV for 

doing the aforesaid. 

f) In the event of an order placed on the JV the work shall be executed as per the terms and 

conditions of the Work Order or Letter of Acceptance issued and the Agreement executed 

between SSCL and the JV. 

 

It is expressly understood that this Power of Attorney shall remain valid, binding and irrevocable 

until the completion of the tender or till the completion of the tenure of contract to be executed 

between the JV and Shillong Smart City Limited, if tender is awarded in favour of the JV. 
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We hereby agrees to ratify all the acts, deeds and things lawfully done by the Lead Member and its 

authorised person/s pursuant to this Power of Attorney and that all acts, deeds and things done by 

above mentioned Lead Partner shall always be deemed to have been done by us. 

 

IN WITNESS THEREOF, the Members constituting the JV as previously mentioned have executed 

these presents on this __ day of __ 20__ under the Common Seal(s) of their companies. 

For ____________                                                For ____________   

 

Authorized Signatory        Authorized Signatory 
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Format for Power of Attorney 

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant 

Stamp Act. The stamp paper to be in the name of the company who is issuing the power of attorney] 

 

Know by all men by these presents, We_________________________ (Name of the Bidder and 

address of their registered office) do hereby constitute, appoint and authorize Mr. / 

Ms_________________________ (name and residential address of Power of attorney holder) who is 

presently employed with us and holding the position of _________________________ as our true 

and lawful attorney (hereinafter referred to as the “Authorized Representative”) to do in our name 

and on our behalf, all such acts, deeds and things as are necessary or required in connection with or 

incidental to submission of our Proposal for the Bid for “Construction of a Commercial Complex at 

Polo, Shillong” under Smart City Mission including but not limited to signing and submission of all 

applications, proposals and other documents and writings, participating in pre-bid and other 

conferences and providing information/responses to SSCL, representing us in all matters before 

SSCL, signing and execution of all contracts and undertakings consequent to acceptance of our 

proposal and generally dealing with SSCL in all matters in connection with or relating to or arising 

out of our Proposal for the said Project and/or upon award thereof to us till the entering into of the 

Agreement with SSCL.  

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to 

be done by our said Authorized Representative pursuant to and in exercise of the powers conferred 

by this Power of Attorney and that all acts, deeds and things done by our said Authorized 

Representative in exercise of the powers hereby conferred shall and shall always be deemed to have 

been done by us. 

 

IN WITNESS WHEREOF WE, ...................... THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS ..................................DAY OF ...................., 20**  

For ___________________________  

Name:  

Designation:  

Date:  

Time:  

Seal:  

Business Address: 

Witness:  

1.  

2.  

Notarized Accepted 
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Signature of the Applicant 

(Signature, name, designation and address) 

Bid for “Construction of a Commercial Complex at Polo, Shillong” under Smart City Mission. 

  

Accepted,  

_________________________ (Signature)  

(Name, Title and Address of the Attorney)  

Note:  

• The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required the same should be under common seal affixed 

in accordance with the required procedure.  

• The Power of Attorney should be supported by a duly authorized resolution of the Board 

of Directors of the Bidder authorizing the person who is issuing this power of attorney 

on behalf of the Bidder.  

 

 

CERTIFICATE AS TO AUTHORISED SIGNATORIES 

I__________________________, the Company Secretary of _________________, certify 

that___________________________________ who signed the above Bid is authorized to do so and 

bind the company by authority of its board/ governing body.  

Date:  

Signature:  

(Company Seal) (Name)  
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TECH FORM-3 

FINANCIAL CAPACITY 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

SN Description 

Financial Data for Latest Last 3 Financial Years  
(Indian Rupees) 

FY 2016-17 FY 2017-18 FY 2018-19 

1 Total Assets    

2 Current Assets    

3 Total external Liabilities    

4 Current Liabilities    

5 Profits Before Taxes    

6 Profits After Taxes    

7 Net Worth = (1-3)    

8 Working Capital = (2-4)    

9 Annual Turnover    

*Enclose the copies of financial statements (balance sheets including all related notes, and 

income statements) for the last THREE years, as indicated above, complying with the 

following conditions. 

• All such documents reflect the financial situation of the legal entities comprising 

the Bidder or partner to a JV or Consortium or Association, and not sister or 

parent companies, subsidiaries or affiliates. 

• Financial statements must be audited by a certified accountant. 

• Financial statements must be complete, including all notes to the financial 

statements. 

• Financial statements must correspond to accounting periods already completed 

and audited (no statements for partial periods shall be accepted). 
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TECH FORM - 4 

AVERAGE ANNUAL CONSTRUCTION TURNOVER 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

Annual Turnover Data for the Last 3 Years (Civil Construction works only) 

Year 
Amount 

Currency 

Exchange  

Rate 

INR 

Equivalent 

FY 2018-19    

FY 2017-18    

FY 2016-17    

 Average Annual Construction Turnover for the Last 3 Years      

 

The information supplied should be the Annual Turnover from Construction Activities of the Bidder 

or each member of a JV or Consortium or Association in terms of the amounts billed to Clients for 

each year for work in progress or completed, converted to INRs at the rate of exchange at the end of 

the period reported. 
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TECH FORM-4A 

AVAILABILITY OF FINANCIAL RESOURCES 

Specify proposed sources of financing, such as liquid assets, lines of credit, and other 
financial resources (means other than any Contractual advance payments), available to 
meet the financial resources requirements. Each Bidder or member of a JV or Consortium or 
Association must fill in this form. 

Financial Resources 

SN Source of financing Amount (INR equivalent) 

1 
 

 
 

2 
 

 
 

3 
 

 
 

 
 

 
 

 

Note:  

i. The bidder shall provide supporting documents like letter from the Banks for the revolving 

line of credit facility etc. specific to the project if applicable for its declared availability of 

financial resources.  

ii. Bidder shall provide details on available credit facility from each source of financing after 

utilizing the commitments. 
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TECH FORM-4B 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 

CREDIT FACILITIES 

 

BANK CERTIFICATE 

 

This is to certify that M/S --------------- is a reputed company with a good financial standing. 

 

If the contract for the work, namely, ___________ is awarded to the above firm, we shall be 

able to provide overdraft/credit facilities to the extent of Rs. 

________ to meet their working capital requirements for executing the above 

contract. 
 
 
 
 

 

Signature of Senior Bank Manager ____________ 

Name of the senior Bank Manager ___________ 

Address of the Bank ----------------------- 
 
 
 
 
 

Stamp of the Bank 

 

Note: Certificate should be on the letter head of the bank. 
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TECH FORM - 5 

CURRENT CONTRACT COMMITMENTS / WORKS IN 

HAND 

Bidder (or each member in a JV or Consortium or Association) should provide information 
indicated below in order to calculate the aggregated financial resources requirement, which 
equals the sum of: (i) the Bidder’s (or each partner’s in a JV or Consortium or Association) 
current commitments on all contracts that have been awarded, or for which a letter of 
intent or acceptance has been received, or for contracts approaching completion, but for 
which an unqualified, full completion certificate has yet to be issued and (ii) financial 
resources requirement for subject contract as determined by the Employer. Bidder must 
also disclose any other financial obligations that could materially affect the implementation 
of subject contract if such contract were to be awarded to the Bidder. 

Description 
of Work 

Place & 
State 

Contract 
No. & 
Date 

Name and 
Address of 
Employer 

Value of 
Contract 

(Rs. lakhs) 

Stipulated 
period of 

completion 

Value of 
works 

remaining 
to be 

completed 
(Rs. lakhs) 

Anticipated 
date of 

completion 
 

1 2 3 4 5 6 7 8 
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TECH FORM-6 

BIDDING CAPACITY INFORMATION & 

DECLARATION 

(To be submitted by bidder through affidavit) 

Information on Bid Capacity (works for which bids have been submitted and works which 
are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works: 

Description 
of works 

Place 
& 
State 

Contract 
No. 

Name & 
Address of 
Employer 

Value of 
Contract 
(Rs. Lakhs) 

Stipulated 
Period of 
Completion 

Value of 
works* 
remaining to 
be completed 
(Rs. Lakhs) 

Anticipated 
date of 
completion 

1 2 3 4 5 6 7 8 

   

 

               

 *Attach certificate(s) from the Engineer(s)-in-Charge 

(B) Works for which bids already submitted: 

Description 
of works 

Place 
& 
State 

Name & 
Address of 
Employer 

Estimated 
value of 
works (Rs. 
Lakhs) 

Stipulated 
period of 
completion 

Date when 
decision is 
expected 

Remarks, if any 

1 2 3 4 5 6 7 

  

 

            

   



Bidding Document for Construction of a Commercial Complex at Polo, Shillong 

103 
 

 

TECH FORM - 7 

GENERAL CONSTRUCTION EXPERIENCE 

Each Bidder or member of a JV or Consortium or Association must fill in this form 
 

General Construction Experience 

Starting 

Month 

Year 

Ending 

Month 

Year 

Years 

Contract Identification and Name; 

Name and Address of Employer; and 

Brief Description of the Works Executed by the 

Bidder 

Role of Bidder 
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TECH FORM – 7A 

SPECIFIC CONSTRUCTION EXPERIENCE 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract No. . . . . . . . .  
of . . . . . . 

Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor 
Management 

Contractor 
Sub-Contractor 

Total Contract Amount 
(Rs. Lakhs) 

Equivalent INR………………. 

If partner in a JV or Sub-
Contractor, specify 

participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 

Telephone/Fax Number 
E-mail 

 

Description of the similarity in accordance with Clause 4.2(c) of ITB 

  

  

Copy of Work Order and Agreement, Completion Certificate in support of above experience shall be 
furnished by the Bidder. 

Only details of “completed works” as defined in this Bidding Document are to be provided.  
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TECH FORM – 8A 

SITE ORGANIZATION  

(Bidder shall insert the Site Organization information) 

The Bidder shall supply a table of personnel and a chart showing the proposed organization 

to be established for (i) carrying out the construction works during all phases of works 

included under this Contract package like mobilization; construction; supply and installation 

of relevant items; commissioning; repairing during Defect Liability Period; health, safety and 

environment management, etc.). 
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TECH FORM – 8B 

METHOD STATEMENT 

(Bidder shall insert the Method Statement complying with the 

following) 

1. The bidder is required to submit Approach and Method Statement for carrying out all 
the activities under this project.  

2. The activities for methodology shall also include following:  

a. Bidder’s assessment of site, availability of construction materials, labour, etc.; 

b. Surveys/Investigations that the Bidder feels necessary, in addition to the 

ones that have been carried out already by the Employer; 

c. Preparation of phasing of works; 

d. Construction Methodology for various works; 

e. Implementation schedule as per scope of works; 

f. Proposed Safety Plan / safety measures to be put in place;  

g. Proposed mechanism to protect environment; 

h. Preparation of “as-built” drawings; 

i. Preparation of Operation & Maintenance Manual; and 

j. Any other activity. 
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TECH FORM – 8C 

MOBILIZATION SCHEDULE 

(Bidder shall insert the Mobilization Schedule) 

The Bidder shall submit mobilization and de-mobilization schedule of personnel and 
equipment/machineries in detail for all phases of works. The mobilization schedule should 
include mobilization of skilled and unskilled manpower, different machineries and 
equipment, materials, as required in each Phase. 
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TECH FORM – 8D 

WORK PLAN AND CONSTRUCTION SCHEDULE 

(Bidder shall insert the Work Plan and Construction Schedule) 

The Bidders will submit detailed Work Plan as part of Technical Bid covering all sections of 
work to achieve key milestones of sectional and full work. 

The Bidder shall prepare and submit overall construction schedule. The construction 
schedule shall be designed and documented in a series of tasks and task assignments 
complete with projected completion target dates with the aid of computer operated 
management software like Microsoft Project, Primavera or latest by using Gantt charts and 
PERT diagrams to allow all actors to know their contribution towards fulfilling the 
Employer’s Requirement. 
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TECH FORM – 8E 

EQUIPMENT 

The Bidder shall provide adequate information to demonstrate clearly that it has the 
capability to meet the requirements for the key equipment listed in Clause 4.4(c)(i) of ITB. A 
separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Bidder. 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current 
status 

Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 
  Owned  Rented  Leased  Specially manufactured 

 

The following information will be provided for equipment not owned by the Bidder. 

Owner Name of owner 

 Address of owner 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
 

  

  

 

Item of Equipment 

Requirement Owned and available 

Remarks 
No. Capacity Owned 

Number/ 

Capacity 

Age/ 

Condition 

       

 



Bidding Document for Construction of a Commercial Complex at Polo, Shillong 

110 
 

TECH FORM – 8F 

PERSONNEL 

Bidders should provide the names of suitably qualified personnel to meet the specified 
requirements stated in Clause 4.4(c)(ii) if ITB. The data on their experience should be 
supplied using the Form below for each candidate. 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  
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TECH FORM – 8F(i) 

RESUME OF PROPOSED PERSONNEL 

Name of Bidder 
 

 
 

Position 
 

Personnel 
information 

Name  
 

Date of birth 

 Professional qualifications 
 

Present 
employment 

Name of Employer 
 

 Address of Employer 
 

 Telephone 
 

Contact (manager / personnel 
officer) 

 Fax 
 

E-mail 

 Job title 
 

Years with present Employer 

 
Summarize professional experience over the last 20 years, in reverse chronological order. 
Indicate particular technical and managerial experience relevant to the project. 
 

From To Company / Project / Position / Relevant technical and management 
experience 
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TECH FORM – 9 

PENDING LITIGATIONS 

Each Bidder or member of a JV or Consortium or Association must fill in this form 

Pending Litigation 

 No pending litigation and arbitration in accordance with Clause 4.2(J) of ITB. 
 

 Below is the description of all Pending litigation and arbitration involving the bidder 
(or each JV member if Bidder is a JV member) in accordance with Clause 4.2(J) of ITB 

Year & 
Client  

Matter in Dispute  
Value of Pending 

Claim in INR  
Value of Pending Claim as a 

Percentage of Net Worth 
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TECH FORM – 10 

FORMAT FOR DECLARATION BY THE BIDDER FOR 

NOT BEING BLACKLISTED / DEBARRED 

(To be submitted on the Letterhead of the Bidder) 

(To be provided by Lead Member/Partner and all members of Consortium in separate letters) 

 

Date: dd/mm/yyyy 

To 

____________________ 

____________________ 

 

Subject:  Declaration for not being debarred / black-listed by Central / any State Government 

department in India as on the date of submission of the bid 

 

RFP Reference No: XX 

 

Dear Sir, 

I, authorized representative of _________________________, hereby solemnly confirm that the 

Company _________________________ is not debarred / black-listed by any Central/State Government/ 

PSU entity in India or similar agencies globally for unsatisfactory past performance, corrupt, fraudulent or 

any other unethical business practices or for any other reason as on last date of submission of the Bid. In 

the event of any deviation from the factual information/ declaration, SSCL reserves the right to reject the 

Bid or terminate the Contract without any compensation to the Company.  

 

Thanking you, 

Yours faithfully, 

_____________________________________ 

Signature of Authorized Signatory (with official seal) 

Date : 

Name : 

Designation : 

Address : 

Telephone & Fax : 

E-mail address: 
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TECH FORM – 11 

INTEGRITY PACT 

To 

The Chief Executive Officer, 
Shillong Smart City Limited (SSCL) 
Shillong, Meghalaya. 

Sub:  Submission of Tender for the work of Construction of Commercial Complex at Polo, 
Shillong. 

Dear Sir, 

I/We acknowledge that Shillong Smart City Limited (SSCL) is committed to follow the 
principles thereof as enumerated in the Integrity Agreement enclosed with the tender/bid 
document. 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the 
condition that I/We will sign the enclosed Integrity Agreement, which is an integral part of 
tender documents, failing which I/We will stand disqualified from the tendering process. 
I/We acknowledge that THE MAKING OF THE BID SHALL BE REGARDED AS AN 
UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this condition of the NIT. 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit 
and further agree that execution of the said Integrity Agreement shall be separate and 
distinct from the main contract, which will come into existence when tender/bid is finally 
accepted by SSCL. I/We acknowledge and accept the duration of the Integrity Agreement, 
which shall be in the line with Article 1 of the enclosed Integrity Agreement. 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 
Agreement, while submitting the tender/bid, SSCL shall have unqualified, absolute and 
unfettered right to disqualify the tenderer/bidder and reject the tender/bid is accordance 
with terms and conditions of the tender/ bid. 

 

Yours faithfully 

(Duly authorized signatory of the Bidder) 
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To be signed by the bidder and signatory competent / authorized to sign the relevant 
contract on behalf of SSCL 

 

INTEGRITY AGREEMENT 

This Integrity Agreement is made at............... on this ............ day of............. 20 ........ 

BETWEEN 

Shillong Smart City Limited (SSCL) represented through the Chief Executive Officer, 
(Hereinafter referred as the ‘Principal/Owner’, which expression shall unless repugnant to 
the meaning or context hereof include its successors and permitted assigns) 

AND 

…………………………(Name and Address of the Individual/firm/Company) through 
......................... (Details of duly authorized signatory) (Hereinafter referred to as the 
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or 
context hereof include its successors and permitted assigns) 

Preamble 

WHEREAS the Principal / Owner has floated the Tender (Tender No ................................... ) 
(Hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 
organizational procedure, contract for (Name of work) hereinafter referred to as the 
“Contract”. 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/transparency in its relation 
with its Bidder(s) and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 
this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms 
and conditions of which shall also be read as integral part and parcel of the Tender/Bid 
documents and Contract between the parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 
hereby agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption 
and to observe the following principles: 

a) No employee of the Principal/Owner, personally or through any of his/her family 
members, will in connection with the Tender, or the execution of the Contract, 
demand, take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 
and reason. The Principal/Owner will, in particular, before and during the Tender 
process, provide to all Bidder(s) the same information and will not provide to any 
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Bidder(s) confidential / additional information through which the Bidder(s) could 
obtain an advantage in relation to the Tender process or the Contract execution. 

c) The Principal/Owner shall endeavour to exclude from the Tender process any 
person, whose conduct in the past has been of biased nature. 

(2) If the Principal/Owner obtains information on the conduct of any of its employees which 
is a criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 
1988 (PC Act) or is in violation of the principles herein mentioned or if there be a 
substantive suspicion in this regard, the Principal/Owner will inform the Chief Vigilance 
Officer of Meghalaya and in addition can also initiate disciplinary actions as per its 
internal laid down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

(1) It is required that each Bidder/Contractor (including their respective officers, employees 
and agents) adhere to the highest ethical standards, and report to the Government 
/Department all suspected acts of fraud or corruption or Coercion or Collusion of which 
it has knowledge or becomes aware, during the tendering process and throughout the 
negotiation or award of a contract. 

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his 
participation in the Tender process and during the Contract execution: 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 
offer, promise or give to any of the Principal/Owner’s employees involved in the 
Tender process or execution of the Contract or to any third person any material or 
other benefit which he/she is not legally entitled to, in order to obtain in exchange 
any advantage of any kind whatsoever during the Tender process or during the 
execution of the Contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular 
to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in 
the bidding process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC 
Act. Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or documents 
provided by the Principal/Owner as part of the business relationship, regarding 
plans, technical proposals and business details, including information contained or 
transmitted electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses 
of agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 
Nationality shall disclose names and addresses of foreign agents/representatives, if 
any. Either the Indian agent on behalf of the foreign principal or the foreign principal 
directly could bid in a tender but not both. Further, in cases where an agent 
participate in a tender on behalf of one manufacturer, he shall not be allowed to 
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quote on behalf of another manufacturer along with the first manufacturer in a 
subsequent/parallel tender for the same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 
payments he has made, is committed to or intends to make to agents, brokers or any 
other intermediaries in connection with the award of the Contract. 

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 
above or be an accessory to such offences. 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge 
in fraudulent practice means a willful misrepresentation or omission of facts or 
submission of fake/forged documents in order to induce public official to act in reliance 
thereof, with the purpose of obtaining unjust advantage by or causing damage to 
justified interest of others and/or to influence the procurement process to the 
detriment of the Government interests. 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or 
influencing a decision through intimidation, threat or the use of force directly or 
indirectly, where potential or actual injury may befall upon a person, his/ her reputation 
or property to influence their participation in the tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or 
the Contract or its established policies and laid down procedures, the Principal/Owner shall 
have the following rights in case of breach of this Integrity Pact by the 
Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect and 
uphold the Principal/Owner’s absolute right: 

(1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 
committed a transgression through a violation of Article 2 above or in any other form, 
such as to put his reliability or credibility in question, the Principal/Owner after giving 14 
days’ notice to the Contractor shall have powers to disqualify the 
Bidder(s)/Contractor(s) from the Tender process or  Terminate/determine the Contract, 
if already executed or exclude the Bidder/Contractor from future contract award 
processes. The imposition and duration of the exclusion will be determined by the 
severity of transgression and determined by the Principal/Owner. Such exclusion may be 
forever or for a limited period as decided by the Principal/Owner. 

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine 
the Contract according to Article 3(1), the Principal/Owner apart from exercising any 
legal rights that may have accrued to the Principal/Owner, may in its considered opinion 
forfeit the entire amount of Earnest Money Deposit, Performance Guarantee and 
Security Deposit of the Bidder/Contractor. 

(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 
Contractor, or of an employee or a representative or an associate of a Bidder or 
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Contractor which constitutes corruption within the meaning of IPC Act, or if the 
Principal/Owner has substantive suspicion in this regard, the Principal/Owner will inform 
the same to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any 
other Company in any country confirming to the anticorruption approach or with 
Central Government or State Government or any other Central/State Public Sector 
Enterprises in India that could justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
Tender process or action can be taken for banning of business dealings/ holiday listing of 
the Bidder/Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 
by him and has installed a suitable corruption prevention system, the Principal/Owner 
may, at its own discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors or their Associates involved in the 
Project 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all their Associates engaged 
by them and involved in the Project, if applicable, a commitment in conformity with this 
Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) of the 
principles laid down in this agreement/Pact by any of its Sub-Contractors/sub-vendors. 

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders 
and Contractors. 

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 
between the Principal/ Owner and the bidder, along with the Tender or violate its 
provisions at any stage of the Tender process, from the Tender process. 

Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 
Contractor/Vendor 12 months after the completion of work under the contract or till the 
continuation of defect liability period, whichever is more and for all other bidders, till the 
Contract has been awarded. If any claim is made/lodged during the time, the same shall be 
binding and continue to be valid despite the lapse of this Pacts as specified above, unless it 
is discharged/determined by the Competent Authority, CPWD. 

Article 7- Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is Shillong, 
Meghalaya. 

(2) Changes and supplements need to be made in writing. Side agreements have not been 
made. 

(3) If the Contractor is a Joint Venture or Consortium or Association, this Pact must be 
signed by all the partners or by one or more partner holding power of attorney signed 
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by all partners and consortium members. In case of a Company, the Pact must be signed 
by a representative duly authorized by board resolution. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this 
Pact remains valid. In this case, the parties will strive to come to an agreement to their 
original intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the 
parties with regard to the terms of this Integrity Agreement / Pact, any action taken by 
the Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation 
thereof shall not be subject to arbitration. 

Article 8- LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 
and remedies belonging to such parties under the Contract and/or law and the same shall 
be deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. 
For the sake of brevity, both the Parties agree that this Integrity Pact will have precedence 
over the Tender/Contact documents with regard any of the provisions covered under this 
Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place 
and date first above mentioned in the presence of following witnesses: 

 

(For and on behalf of Principal/Owner) 

 

 

(For and on behalf of Bidder/Contractor) 

 

WITNESSES: 

1 .................................................... 

(signature, name and address) 

 

2 .................................................... 

(signature, name and address) 

Place: 

Dated :
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FIN FORM – 1 

LETTER OF FINANCIAL BID 

[to be submitted in Financial Bid Envelope] 

Dated:   
 
To, 

The Chief Executive Officer, 
Shillong Smart City Limited (SSCL)  

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda issued; 

(b) We offer to execute in conformity with the Bidding Documents and the Technical Bid 
submitted for the following Works: Construction of a Commercial Complex at Polo, 
Shillong, East Khasi Hills District, Meghalaya, India. 

(c) The total price of our Bid, is:  _________________________________ 

(d) Our Bid shall be valid for a period of 180 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(e) If our Bid is accepted, we commit to obtain a performance security in accordance with 
the Bidding Documents; 

(f) We understand that this bid, together with your written acceptance thereof included 
in your notification of award, shall constitute a binding contract between us, until a 
formal contract is prepared and executed; and 

(g) We understand that you are not bound to accept the lowest evaluated bid or any 
other bid that you may receive. 

Name ......................................................................................................................... 

In the capacity of ........................................................................................................ 

Signed ........................................................................................................................  

Duly authorized to sign the Bid for and on behalf of ...................................................  

Date ........................................................................................................................... 
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OTHER FORMS 

FORM OF BID SECURITY 

(Bank Guarantee) 
 

________________________________ 
________________________________ 
*Bank’s Name and Address of Issuing Branch or Office+ 
 
Beneficiary:       
________________________________ 
________________________________ 
 
 
Date:  __________________________  
BID GUARANTEE No.: __________________________  
We have been informed that __________________________ (hereinafter called "the Bidder") has 
submitted to you its bid dated  ___________ (hereinafter called "the Bid") for the execution of 
________________ under Invitation for Bids No. ___________ (“the IFB”).  
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 
 
At the request of the Bidder, we ____________________ (name of Bank) hereby irrevocably undertake 
to pay you any sum or sums not exceeding in total an amount of ___________   (____________) upon 
receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder 
is in breach of its obligation(s) under the bid conditions, because the Bidder: 
(a)  has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form 

of Bid  / Letter of Technical bid; or 
(b)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 

(i) fails or refuses to execute the Contract Agreement or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB. 

 
This guarantee will expire:  (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
contract signed by the Bidder and the performance security issued to you upon the instruction of the 
Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy of 
your notification to the Bidder of the name of the successful Bidder; or (ii) twenty-eight days after the 
expiration of the Bidder’s bid. 
Consequently, any demand for payment under this guarantee must be received by us at the office on or 
before that date. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 
 
_____________________________ 
[signature(s)] 
 
[Note: In case of a Joint Venture, the Bid-Security must be in the name of JVA comprising all partners to 
the Joint Venture that submits the bid.] 
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FORM PRE-BID:  

FORMAT OF SENDING PRE-BID QUERIES 

 

NIT Reference No: XX 

Bidder’s Request For Clarification 

Name  and complete official 

address of Organization submitting 

query / request for clarification 

 

Telephone, Fax and  E-mail of the organization 

Tel: 

Fax: 

Email: 

SN 
Clause 

No. 
Page No. 

Content of Bid 

document Requiring 

Clarification 

Change Requested/ Clarification 

required 

1     

2     

3     

4     

5     

 

Signature: 

Name of the Authorized signatory: 

Company seal: 

Date and Stamped 

 

Note: Bidder(s) are requested to send the queries in PDF with Sign and Company Seal and 

also in MS Word / Excel for making consolidation process easy.   
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SECTION 8 

Bill of Quantities 

Preamble to Bill of Quantities 

1. The Bill of Quantities (BOQ) shall be read in conjunction with the Instructions to 
Bidders, General and Special Conditions of Contract, Scope of Work and Technical 
Specifications and Drawings.  

2. The quantities given in the BOQ are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities 
of work ordered and carried out, as measured by the Contractor and verified by the 
Employer’s Representative, and valued at the rates and prices bid in the priced BOQ, 
where applicable, and otherwise at such rates and prices as the Employer’s 
Representative may fix within the terms of the Contract.  

3. The rates and prices in the priced Bill of Quantities shall, except as otherwise provided 
under the Contract, include all construction equipment, labour, supervision, materials, 
surveying, setting out, erection, maintenance, all lead and lift, insurance, profit, taxes 
(except GST), and duties, together with all general risks, liabilities, and obligations set 
out or implied in the Contract.  

4. General directions and descriptions of work and Materials are not necessarily 
repeated nor summarized in the Bill of Quantities. References to the relevant sections 
of the Contract documentation shall be made before entering prices against each item 
in the priced Bill of Quantities.  

5. Works itemized in the BOQ will be subject to measurement. Such measurement will 
be in the unit of measurement shown the BOQ and payment shall be made on the 
measured quantities. The method of execution and measurement of completed work 
for payment shall be in accordance to the respective procedures provided in the 
Technical Specifications or Special Conditions of Contract under this Contract and in 
the absence of which shall be in accordance to the relevant BIS Standard and Standard 
Specification of the State of Meghalaya or Standard Specification published by the 
Central Public Works Department, Government of India as the case may be.  

6. Rock is defined as all material that, in the opinion of the Employer’s Representative, 
require blasting, or the use of metal wedges and sledgehammers, or the use of 
compressed air drilling for their removal, and that cannot be extracted by ripping with 
a tractor of at least 150 brake horsepower (BHP) with a single, rear-mounted, heavy-
duty ripper.  

7. All defective works are liable to be demolished, rebuilt and defective materials 
replaced by the Contractor at his own cost and time. 

8. In view of the site location and their prevailing condition, it is mandatory for the 
Contractor to visit the site and make himself thoroughly familiar with the site 
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conditions, access and account for all possible difficulties and other requirements 
mentioned elsewhere in his bid prior to submission. When a Contractor submits his 
bid for this work, it will be considered that he has quoted for this work with full and 
complete knowledge of the site and prevailing conditions, and no claim for additional 
compensation shall be entertained on this account.  

9. Description of items in this BOQ is by itself not complete, and for a full description the 
BOQ should be read together with the Technical Specifications and Drawings. Rates 
quoted in the BOQ are deemed to have included all aspects covered in the Preamble 
and Technical Specifications, and all features and details shown in the Drawings.  

10. The Bidder shall, in the course of studying the bid document, point out all his/her 
remarks on the documents and make all his/her queries to the Employer who will 
study these remarks and clarify any discrepancy between the Bidding Documents.  

11. Submissions shall be strictly in accordance with the documents and shall not be 
qualified in any way. The Bidder shall not alter the text of the BOQ.  

12. Extra and excess items of work shall not vitiate the Contract. The Contractor shall be 
bound to execute extra items of work as directed by the Engineer. The rates for extra 
items will be as per rates decided under Contract Conditions.  

13. The Bidder shall satisfy himself/herself as to the meaning of every item in the BOQ. 
The rates and prices inserted in the BOQ by the bidder shall be deemed to cover all 
costs, taxes (except GST), customs and import duties, levies, profits, risks, liabilities, 
insurance and obligations set forth or implied in the bid including, but not limited to 
the following:  

14. All labour and Materials including consumables;  

15. All temporary work of every description required including over ground pumping and 
other requirements to avoid disruption to the service whilst maintenance or repair 
work is carried out;  

16. The provision and use of all equipment, tools and Plant of every kind, whether 
mechanical or non-mechanical, required for the expeditious carrying out of the Works 
in their proper sequence;  

17. Provision for scaffolding, staging, guard rails, temporary stairs, temporary access 
during execution, approach roads up to the Site for the movement of vehicles, and 
heavy excavation machinery with supporting transport facility;  

18. Provision for excavation, back-filling, bringing to the Site extra fill for back-fill, making 
good and reinstating surfaces, disposing of surplus material, dealing with all ground 
water and wastewater flows, and for work in close proximity to other utility apparatus 
including protecting that apparatus;  

19. Provision for work on corridors such as traffic control measures, safety barriers, 
obtaining any approvals and permits from authorities, and reinstatement of surfaces;  

20. Cooperation and coordination of the work with related authorities, other Contractors 
and utilities, including obtaining their permission before starting the related Works if 
required; and  
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21. Providing security arrangements to guard the Site and premises at all times and to 
maintain strict control on the movement of Materials and labour until the completion 
of the work.  

22. The serviceable materials, recovered while shifting of utilities as ascertained by the  
Engineer, shall be deposited at designated store yards or as directed by the Engineer. 
No payment shall be made to the Contractor in this regard.  

23.  

24. All rules and regulations of the labour department, contract labour Laws, provident 
fund and employee state insurance and connected Laws, and all other Laws of the 
land are to be complied with by the Bidder within the quoted rates.  

25. Contractor shall make arrangements for required space for construction of, office and 
stores at suitable locations. No land will be provided by the Employer to the 
Contractor for constructing any structure for his labour, workman and supervisory 
camps, un-authorized hutments, at the Site or within the premises. The Contractor 
shall make his/her own arrangements for the same outside the premises/boundary. 
These, if any, shall be with the knowledge of and prior approval of the Employer’s 
Representative.  

2. Metric System and Abbreviations  

a. Millilitre -ml  
b. Million Litres per Day- mld  
c. Million Litre -ML  
d. Litre- ltr  
e. Linear meter -m  
f. Gram -gm  
g. Square metre -m2  
h. Cubic metre -m3  
i. Number- No.  
j. Kilogram- kg  
k. Lump Sum- LS  
l. Indian Rupees -Rs  
m. Millimetre -mm  
n. Square Centimetre- cm2  
o. Square Millimetre -mm2 
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SECTION 9 

FORMAT A: LETTER OF ACCEPTANCE (LOA) 

To, 

M/s....................................... 
............................................. 
............................................. 

This is to notify you that on behalf of the Employer, the Chief Executive Officer, Shillong 
Smart City Limited has accepted your Bid dated ................ for Construction of a Commercial 
Complex at Polo, Shillong, East Khasi Hills District, Meghalaya for the Contract Price of 
Rs....................... (Rupees..……..............................................only) is hereby accepted by our 
Agency. 

You are hereby requested to furnish Performance Security, in the form detailed in Cl.32 of 
ITB for an amount of Rs.................... (Rupees................................................) within 10 days 
of the receipt of this letter of acceptance valid up to 45 days from the date of expiry of 
Defects Liability Period (i.e. up to ................... ) and sign the contract, failing which action as 
stated in Cl. 33.3 of ITB will be taken. 

Yours faithfully, 

 

Chief Executive Officer 
Shillong Smart City Limited 
 

No. & Dated as above
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FORMAT B 

ISSUE OF NOTICE TO PROCEED WITH THE WORK 

 
 
 

LETTER NO.............................. DATED..................... 
 
To,  
...........................................  
......................................  
............................. 

 
Dear Sir, 

 
Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 
32.1 and signing of the contract for the Construction of a Commercial Complex at Polo, 
Shillong, East Khasi Hills District, Meghalaya, you are hereby instructed to proceed with the 
execution of the said works in accordance with the contract documents. 
 
 
 
 

Yours faithfully 
 

 
Chief Executive Officer 

Shillong Smart City Limited 
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FORMAT C 

DRAFT AGREEMENT 

 

This agreement, made the ...... day of .................. of 2020 between  

Chief Executive Officer, Shillong Smart City Limited (hereinafter called “the Employer”) of 
the one part, and 

................................................................................. [Name and address of Contractor/JV or 
Consortium or Association] (Hereinafter called “the Contractor” of the other part). 

Whereas the Employer is desirous that the Contractor execute the Work of 
…………………………………………………….Shillong (hereinafter called “the Works”) and the 
Employer has accepted the Bid by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein at a cost of Rupees................... 
(Rs.............................................................only) 

NOW THIS AGREEMENT WITNESSETH as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter referred to, and 
they shall be deemed to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all aspects with 
the provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying the defects wherein the Contract Price or 
such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be read and construed as part of 
this Agreement, viz: 

i) Letter of Acceptance; 
ii) Notice to proceed with the works; 
iii) Contractor’s Bid; 
iv) Contract Data; 
v) Special Conditions of contract and General Conditions of Contract; 
vi) Scope of Work and Technical Specifications; 
vii) Drawings; 
viii) Bill of Quantities; and 
ix) Any other document listed in the Contract Data as forming part of the contract. 
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FORMAT D 

BANK GUARANTEE FOR ADVANCE PAYMENT 

 
To 

Chief Executive Officer, 
Shillong Smart City Limited 
Shillong, Meghalaya 

 
Gentlemen: 
 
In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance 
Payment”) of the above-mentioned Contract, ______________________________ [name and 

address of Contractor, which in the case of a joint venture shall be the name of the joint 
venture (whether legally constituted or prospective) or the names of all members thereof] 
(hereinafter called “the Contractor”) shall deposit with __________________________________ 
[name of Employer] a bank guarantee to guarantee his proper and faithful performance under the 
said Clause of the Contract in an amount of___________________________ [amount of
 guarantee] _______________________________________ [in words]. 

 
We, the _____________________________________ [bank or financial institution] 
as instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to ______________________________ [name of 
Employer] on his first demand without whatsoever right of objection on our part and without his 
first claim to the Contractor, in the amount not exceeding 

____________________________________ [amount of guarantee]9 

________________________________________ . 
 
We further agree that no change or addition to or other modification of the terms of the Contract or 
of Works to be performed thereunder or of any of the Contractor documents which may be release 
us from any liability under this guarantee, and we hereby waive notice of any such change, addition 
or modification. 
This guarantee shall remain valid and in full effect from the date of the advance payment under the 
Contract until __________________________________ [name of Employer] receives full repayment 
of the same amount from the Contractor. 
 
Yours truly, 
 
Signature and seal: __________________________________________  
Name of Bank/Financial Institution: _____________________________ 
Address: ___________________________________________________ 
Date: ______________________________________________________  
 
 
 

                                                 
9 An amount shall be inserted by the bank or financial institution representing the amount of the Advance 
Payment and denominated in Indian Rupees. 
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FORMAT E 

PERFORMANCE BANK GUARANTEE 

To, 
Chief Executive Officer, 
Shillong Smart City Limited 
Shillong, Meghalaya 
 
WHEREAS ____________________________________________ [Name and Address 
of Contractor, which in the case of a joint venture shall be the name of the joint venture (whether 
legally constituted or prospective) or the names of all members thereof] (Hereinafter called “the 
Contractor”) has undertaken, in pursuance of Contract No. __________ dated _________________ 
to execute ______________ [Name of Contract and brief description of Works] herein after called 
“The Contract”. 
 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish 
you with a bank guarantee by a Nationalized Bank for the sum specified therein as security for 
compliance with his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 
the Contractor, up to a total of ____________________ [amount of guarantee] _______________  
___________________ [in words], such sum being payable in the types and proportions of 
currencies in which the Contract price is payable, and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits of 
___________________ [amount of guarantee] as aforesaid without your needing to prove or to 
show grounds or reasons for a demand for the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Contactor before 
presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the Contract or 
of the Works to be performed thereunder or of any of the Contract documents which may be made 
between you and the Contractor shall in anyway release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification. 
 
This Guarantee shall be valid until a date 45 days after the expiry of defect liability period of 5 years 
after intended completion date. 
 
Signature and seal of the guarantor _____________________________________________ 
 
Name of Bank ___________________________________________________________ 
 
Address ___________________________________________________________  
Date ___________________________________________________________ 

 


